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SECTION 1 - EXECUTIVE SUMMARY 
 
     This 2003 update to the Army Barracks Master Plan describes how the Army is 
modernizing permanent party unaccompanied housing for enlisted Soldiers in support of 
the Secretary of Defense’s goal to eliminate inadequate permanent party barracks.  The 
data provided in this plan reflect the Amended FY 2004 President’s Budget funding 
position.    
 
     Our commitment to improving housing for single Soldiers is substantial and our 
progress is significant.  We have either invested or programmed $10 billion to 
modernize barracks for 141,200 Soldiers.   By the end of FY 2003, we will have funded 
new construction or revitalization of our existing barracks for over 72% of our Soldiers.   
 
     The Army Master Plan:   
 

• Projects annual investments of Military Construction, Army (MCA) funding at 
installations where significant construction investments are required each fiscal 
year and sequences funding at other locations to develop a consistent MCA 
program for the modernization effort.   

 
• Identifies requirements for the revitalization of existing assets through the OMA 

funded Barracks Upgrade Program (BUP). 
 
• Sequences the funding stream to allow for adequate swing-space to be provided 

during modernization. 
 
• Identifies key assumptions and standards. 
 
• Includes adequate funding for the initial issue furnishings program.  

 
     Our plan takes a single Soldier community approach forward providing modern 
private living and sleeping areas as well as a more functional work environment.  This 
means not only the construction or revitalization of barracks and Soldier facilities, but 
also the associated Company Operations Facilities, Battalion and Brigade 
Headquarters, and Dining Facilities.    
 
     We have not been content with the status quo.  Our Mid-program review in 2000 
inspired us to seek and obtain greater flexibility to design complexes that use private 
sector functional and technical criteria, employ alternative acquisition procedures to 
encourage innovation and control cost growth, and to increase living quarters area.  As 
a result, the design standards were revised to place more emphasis on a Soldier’s 
private space and less emphasis on communal space. 
 
     Although the Army will not meet the buyout goal of 2007, our barracks modernization 
campaign will be 91% complete by that point.  We anticipate completing our buyout 
after FY 2009.   

_____________________________________________________________________________________ 
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     We recognize the military, strategic and economic conditions that influence this plan 
are constantly changing.  During the final stages of preparing this plan, the President 
submitted an amended budget to address changing military objectives overseas that will 
affect our program in Europe and Korea.  This plan reflects the latest conditions and 
assumptions as currently understood, but we expect future updates will be necessary 
for the incorporation of further changes in stationing as well as investment strategies, 
requirements, costs and priorities.   
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SECTION 2 - INTRODUCTION 

2.1  Purpose and scope. 
 

     This master plan is an update to the 
2002 Army Barracks Master Plan  
(BMP) and is the basis for planning and 
programming in the Program Objective 
Memorandum (POM) and President’s 
Budget (PresBud).  It includes the 
funding strategy for revitalization of the 
current permanent party barracks 
inventory and deficit construction of 
brigade-level barracks complexes with 
other administrative facilities for 
company operations, battalion and 
brigade headquarters, dining facilities 
and support centers. This report 
identifies: 

 
• Methodology for determining 

program requirements and 
evaluation of the program. 

 
• Specific installation and regional 

barracks inventory and 
modernization requirements. 
 

• Years in which new barracks 
complexes and major barracks 
upgrade projects are planned. 

 
• Updated guidance and policy for 

barracks complex facilities 
component standards. 

 
    This plan does not include the annual 
recurring Operations and Maintenance, 
Army (OM&A or OMA) sustainment 
funding requirements for the enlisted 
permanent party troop barracks, nor any 
other unaccompanied personnel 
housing (e.g., training barracks, 
mobilization barracks, senior enlisted 
unaccompanied housing or 

unaccompanied officer housing) 
program requirements. 
 
2.2 Background. 
 
     In the early 1990s, the permanent 
party enlisted unaccompanied personnel 
housing barracks program was 
significantly under-funded, characterized 
by inadequate condition and quantity in 
an aging inventory of facilities 
constructed from the time of World War 
Two (WWII) to the beginning of the 
volunteer era Army (1970s-1980s).  This 
included dysfunctional and outdated 
administrative or mission facilities at the 
company, battalion and brigade levels.  
The majority of the Soldiers were 
housed in gang-latrine barracks 
(common area bathroom and shower 
facilities located down the hallways); 
shared sleeping rooms with up to four 
Soldiers with military work administrative 
areas on the first floor. 
     In many situations, overcrowded 
WWII facilities provided the work 
environment for additional administrative 
areas needed for the military mission.   
The combination of personal housing 
and work-related administrative areas in 
one facility was clearly evident as a 
quality of life issue with the emergence 
of the Better Opportunity for Single 
Soldiers (BOSS) program.  A 
Department of Defense (DoD) survey of 
Soldiers in 1993 in response to 
Congressional interest in the barracks 
program confirmed additional privacy 
and separation of the living areas from 
the work areas needed significant 
improvement. 
 
     With the results of the tri-service 
survey in hand, we started a barracks 
modernization effort with FY 1994 MCA 
funding.  We established a new 
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barracks 1+1 design standard 
(physically separating all administration, 
command and control and supply 
functions from the living areas of the 
barracks buildings), and provided the 
construction criteria required for these 
facility types.  Programming to a level 
providing consistent living standards 
across the Army for the single Soldiers 
was a key success in determining the 
road map ahead. 
 
     At this time, there is no specific 
buyout timeline for Europe and Korea 
(because of congressional reluctance to 
invest MCA overseas in those years).    
In the early years, although we planned 
to modernize barracks overseas entirely 
with Host Nation funds, much of these 
funds did not materialize. 
 
     We revisited the plan in 1996 to buy 
out gang latrines in the U.S. by FY 
2008, and Europe and Korea by FY 
2020.  In the following years, we 
accelerated the plan to buy out Europe 
by FY 2010 and Korea by FY 2012.  In 
January 1999, we secured additional 
funding to buy out the entire Army 
program by FY 2008. 
 
     In January 1999, the Office of the 
Secretary of Defense (OSD) issued a 
Program Budget Decision with the goal 
of funding all permanent party barracks 
to the “1 + 1” standard by FY 2008 
worldwide.  With subsequent Defense 
Planning Guidance (DPG) issued 
supporting the new 2008 timeline, the 
modernization program took shape. 
 

In view of the tremendous fiscal 
investment required to fund the 
program, it was essential to gather data 
with great detail, depth and consistency 
to ensure the most efficient use of 

available monetary resources.  In 
particular, the ability to perform project-
level cost estimates offered the greatest 
potential for developing and securing 
Senior Army Headquarters and 
Congressional support. 
 

During FY 1997 - FY 2001 Congress 
added $550 million of renovation 
funding in the form of Quality of Life 
Enhancement, Defense (QOLE, D) as a 
sign of commitment.   
 
2.3 Approach of the Barracks 
Modernization Program. 
 

Revitalization is the cornerstone of 
our vision to provide excellent facilities. 
The Barracks Modernization Program 
focuses scarce resources and consists 
of two main components:  the Whole 
Barracks Renewal Program (WBRP) 
and Barracks Upgrade Program (BUP). 

 
The WBRP uses MILCON funds 

primarily for new construction while BUP 
uses OMA for major renovations of 
Voluntary Army (VOLAR) era barracks 
and other barracks where it is more cost 
effective to renovate than replace.   
Korea and Europe have augmented 
both WBRP and BUP with host nation 
funding.  See Appendix F, Chart F3, 
summaries by year for additional 
information on funding source and year 
funded. 

 
     We do not just build barracks; we 
build brigade or equivalent size 
complexes. A brigade complex may 
include a separate Soldier community 
building (SCB), company operations 
facilities (COF), brigade and battalion 
headquarters, dining facilities (DFAC), 
parking, and outdoor recreational 
facilities. By design, we build barracks 
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separately from administrative facilities 
in a planned community for single 
Soldiers.   Adjoining SCBs may contain 
an expanded laundry room, dayrooms 
/recreation rooms, mail area, common 
kitchen, bulk storage and charge of 
quarters (CQ) desk.  Beginning with 
projects in FY 2003 projects, we will 
incorporate these SCB functions into the 
barracks buildings instead of a separate 
facility. 
 
     Headquarters Department of the 
Army centrally manages and funds an 
initial issue furnishings program to 
complement the Barracks Modernization 
Program.   This program equips all 
renovated or constructed barracks and 
SCBs with new and modern furnishings.  
We plan the acquisition of new 
furnishings in concert with the facility 
construction schedules so delivery of 
new furnishings coincides with the 
beneficial occupancy date (BOD).  
Soldiers receive new furnishings upon 
assignment to the new or renovated 
barracks. 

 
     Military units fund furnishings for 
administrative buildings with mission 
funds. 
 
2.4 General Assumptions 
 

• Requirements for active duty 
unaccompanied permanent party 
Soldiers come from validated 
force structure contained in the 
Army Stationing and Installation 
Plan (ASIP) and are reflected in 
the Real Property Planning and 
Analysis System (RPLAN). 

 
• Requirements for Trainee and 

advanced individual training (AIT) 
are addressed separately as part 

of a follow-on Focused Facilities 
Investment Strategy. 

 
• Requirements generated by the 

ASIP at installations with less 
than 100 Soldiers are satisfied 
locally.   

 
• Unaccompanied married 

personnel (also known as 
geographic bachelors) and non-
custodial parents do not generate 
enlisted barracks requirements. 

 
• Barracks that do not meet the 

“1+1 or equivalent” standard are 
inadequate.  Adequate barracks 
include the interim 1+1 standard, 
2+2 designs housing one Soldier 
per room, and 2+0 in Korea. 

 
• Requirements encompass single 

permanent party Soldiers in the 
rank of Private through Staff 
Sergeant, with exceptions noted 
below for regional areas. 

 
• In the U.S., 50% of single Staff 

Sergeants live in the barracks.  
The remaining 50% live off post. 

 
• In CONUS, the equivalent 

number of Soldiers who lived off 
post in 1997 will continue to be 
adequately housed off post, thus 
reducing the on-post  barracks 
requirement.   

 
• In Korea, requirements 

encompass unaccompanied 
personnel in the grades of Private 
through Command Sergeant’s 
Major.   Korea has a waiver to 
construct to a modified 2+2 (also 
known as 2+0) standard. 
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2-5 Barracks Standards for 
Permanent Party Soldiers 
 

There are two types of standards – 
construction and adequacy. 
Construction design specifies the size, 
configuration, and features of newly 
constructed or renovated barracks.  
Adequacy standards define whether 
barracks haves the necessary size, 
configuration, and features to house 
Soldiers adequately.  Headquarters, US 
Army Chief of Engineers (HQ,USACE) 
promulgates construction design 
standards.  Army Regulation (AR) 210-
50 (Installation Housing) governs 
adequacy standards. 
     In July 2002, the Army approved new 
barracks construction criteria to improve 
Soldier well-being and provide a better 
value to the Army. The new criteria are 
less restrictive and incorporate industry 
standards in order to provide 
improvements at no additional cost to 
the Army.  These changes resulted from 
a comprehensive barracks review and 
survey conducted by the OACSIM and 
HQ,USACE.   The intent is to provide 
commanders with greater flexibility to 
transform barracks into living quarters 
that more closely resemble those in the 
private sector. 

HQDA subsequently made four 
changes to the criteria in the July 2002 
in May of 2003: 

(1) Two-bedroom/one bathroom 
module is the standard module. 

(2) Installation of a stove or cook top. 
(3) Laundries in the barracks. 
(4) Elimination of the separate SCB. 
These revised criteria become 

effective in FY 2003 MCA projects. 
Barracks renovations starting in FY 

2003 will incorporate the new criteria to 
the maximum extent feasible.   See 
Appendix J or the following website for 
the ACSIM/HQ,USACE May 2003  
memo and new criteria.   
 
http://www.hqda.army.mil/acsimweb/fd/construct
ion/docs/ACSIM-CEMPMemo1May03.pdf 

 

A pending change is Business 
Initiative Council (BIC) proposal to 
increase space criteria for the barracks 
modules.  This proposal, if approved, 
makes the size of the 1+1 barracks 
module similar to a two-bedroom 
apartment in the private sector and uses 
residential construction standards 
instead of traditional standards 
exceeding design codes.   The cost 
savings from this change allow 
construction of larger two-bedroom 
apartments for the same amount being 
spent on new barracks.  Additional 
features in the barracks modules include 
a living/dining room, kitchen, and 
washer and dryer. 

In FY 2002, The Secretary of the 
Army approved a request to use the 2+0 
module in Korea to expedite the buyout 
and because Soldiers only have a one 
year tour in Korea.   This exception 
remains in effect. 

Note that many barracks projects 
include supporting facilities.  
Construction design criteria for these 
facilities are available from the following 
USACE URL: 
 
(http://cadlib.wes.army.mil/html/cos/cfusion/main
page.htm). 

 
The Army has a standard design for 

all new Unaccompanied Enlisted 
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When barracks and SCBs are built 
or renovated, the Soldier will receive 
new furnishings. Furniture requirements 
for new or renovated barracks and 
SCBs are identified at each installation 
and are ordered in time to be in place 
when occupants move in. We involve 
Soldiers in the selection process via 
Better Opportunities for Single Soldiers 
(BOSS) meetings, barracks room 
module mock-ups, and annual or special 
furniture shows sponsored by the 
General Services Administration (GSA), 
Professional Housing Management 
Association (PHMA) and other 
organizations.  Furnishings 
requirements for functions that transition 
from the previous SCB concept to the 
barracks will also receive central funding 
and procurement. 

Personnel Housing (UEPH) barracks.  
This standard design dictates that the 
Soldier living spaces will be separated 
from common areas, support facilities, 
and unit operational facilities.   
     Existing buildings may contain 
severe limitations that cause variance 
from the standard.   Barracks Upgrade 
Program (BUP) improvements and 
renovations follow a modified standard 
to achieve new space criteria and 
construction standards wherever 
possible realizing it usually results in 
semi-private rooms slightly smaller than 
those found in a new barracks. 

For consistent quality and 
appearance of Army designs, barracks 
complexes will incorporate facility and 
installation standards identified in the 
Army Installation Standards program.  
Details can be accessed at the web site 
below.  Please reference “Army 
Installation Design Standards” on the 
following web page:  

The U.S. Army Interior Design 
Manual (IDM) for Single Soldiers 
provides guidance to help furniture 
managers prepare order packages. The 
manual uses standard Army furniture 
specifications; i.e., medium oak wood 
furnishings or acceptable wood/steel 
alternatives; construction and fabric 
specifications, and specific information 
for authorized items of furniture. The 
IDM also contains standard 
living/sleeping room arrangements and 
SCB plans with color schemes. The 
manual includes information on waiver 
requirements, procurement process, 
order forms and final inspection check 
lists. 

 
http://hqda.army.mil/acsimweb/homepage.shtml 

 
2.6 Furnishings Program 
 

To achieve similarity across the 
Army, OACSIM’s Army Housing Division 
centrally manages funding for the initial 
purchase of furnishings for both MCA 
and centrally funded BUP projects under 
the Initial Issue Furnishings (IIF) 
Program.  It establishes the priority for 
funding by considering project BOD and 
availability of funds.  Prioritizing 
furnishings packages for funding is 
coordinated closely with the U.S. Army 
Engineering and Support Center 
(USAESCH), Huntsville, Alabama, the 
procurement agency for the program. 

Because the barracks module 
standard for living areas is being 
updated to include additional living 
space and modern conveniences, and 
modified to include the SCB functions 
being relocated to the barracks 
buildings, the IDM is currently under 
revision.  We anticipate an updated 
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publication will be available in print and 
on the Internet in 2004. 

SECTION 3 - BARRACKS 
MODERNIZATION PROGRAM 2003 

3.1 Introduction 

     The major elements of the FY 2003 
program are: 

• Inventory - Number of existing 
barracks rooms to the standard, 
number of inadequate, projected 
surpluses and projected deficits 
of modernized barracks rooms. 

• Budgeted and Programmed 
Funding- Current major 
renovation and construction 
funds based on the FY 2003 
budget (and further identified for 
BUP in the FY 2003 Funding 
Memo).  Future funds based on 
the FY 2004 PresBud (as 
amended) for FY 2004 and the 
POM for years 2005-2009. 

 
3.2 Inventory 
 
     Unlike Army Family Housing, where 
one family is allocated one housing unit, 
we calculate the UEPH inventory by the 
maximum number of enlisted Soldiers 
who can be housed in a barracks.  One 
space (or room) is allocated to a Private 
through Specialist and two spaces (or 
the entire module) are allocated to 
Junior Non-Commissioned Officers 
(NCOs-Sergeant and Staff Sergeant).  
The number of valid bachelor Private-
Specialist and Junior NCOs assigned to 
a particular unit determines the 
maximum capacity of each barracks 
facility.  Allocation of additional spaces 
for Junior NCOs accounts for the 

difference between total spaces and 
number of Soldiers that can be housed. 
     Our total requirement is to provide 
unaccompanied housing to 141,200 
Soldiers in 163,700 spaces.  The Army 
has funded 72% of the total requirement 
by the end of FY 2003.   Figure K-2 (at 
Appendix K) illustrates the number of 
Soldiers funded to adequate barracks 
standard each FY through the buyout 
period. 
 
     Appendix F, Figure F-1, illustrates 
the Army-wide and major location 
distribution of adequate and inadequate 
barracks at the end of FY 2003.  
Appendix K, Table K-1 identifies by 
installation, the transition of red to green 
standards by each FY from FY 2003-FY 
2009. 
 
3.3 Funding 
 
     Although the primary source of funds 
used to modernize the permanent party 
barracks inventory is MCA, we also 
depend on OMA and host nation funds.  
 
     The FY 2003 budget request 
contained $98.3M worth of OMA for 
BUP renovations.  However, Congress 
redirected the entire $98.3M of the BUP 
OMA to the MACOMs as unspecified 
sustainment.  The Army’s FY 2003 
Funding Letter directs the following 
MACOMs to fund $58.3M of the $98.3M 
for barracks; an action that will help 
keep the momentum from faltering.  
 
Table 3-1 FY 2003 MACOM OMA SRM 
funding BUP projects 
 

MACOM ($000) 
EUSA $24,500 
USAREUR $9,800 
USARPAC $24,000 
TOTAL $58,300 
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     Appendix D, Table D-1 (Funding 
Summaries) shows the funding 
programmed for FY 2003-FY 2009. We 
are investing approximately $900M each 
year: a sign of commitment for 
improving Soldiers’ living conditions.  A 
small amount of funding, approximately 
$15M BUP and $47M IIF, is required to 
finish the program.   
 
Table 3-2 identifies the FY 2003 MCA 
detailed project list. 

 
     We have completed funding for 32 
installations to meet the DoD barracks 
modernization standard or equivalent.   
Appendix K, Table K-1 (Modernization 
Timeline) identifies installation transition 
to green status for each installation over 
the buyout timeline.  

 

Region MACOM Project 
Number Location Project Description FY03 

Costs Spaces

SERO 3rd Army 53128 Qatar Unaccompanied Personnel Housing $        8,600 0 

KORO EUSA 52516 Camp Carroll, KO Barracks Complex $      20,000 464 

KORO EUSA 54359 Camp Humphreys, KO Barracks Complex $      25,000 232 

KORO EUSA 53001 Camp Humphreys, KO Barracks Complex $      36,000 400 

KORO EUSA 52935 Camp Walker, KO Barracks Complex $      10,200 232 

KORO EUSA 52675 Camp Humphreys, KO Barracks Complex $      31,680 464 

SERO FORSCOM 25134 Fort Bragg, NC Barracks Complex, Butner Rd Ph 3 (Sep Bns) $      50,000 320 

SERO FORSCOM 41631 Fort Bragg, NC Barracks Complex - Armistead St. $      50,000 336 

SERO FORSCOM 48674 Fort Campbell, KY Barracks Complex - Range Rd., Ph 1 $      49,000 312 

NWRO FORSCOM 54511 Fort Carson, CO Barracks Complex - Nelson Blvd, Ph 2 $      42,000 336 

NERO FORSCOM 40008 Fort Drum, NY Barracks Complex - 10th DIVARTY $        8,200 100 

SWRO FORSCOM 54520 Fort Hood, TX Barracks Complex - Clear Creek Rd. $      45,000 480 

NWRO FORSCOM 41844 Fort Lewis, WA Barracks Complex - 17th & B St., Ph 2 $      50,000 300 

NWRO FORSCOM 10538 Fort Riley, KS Barracks Complex, Trooper Dr. East $      41,000 312 

NERO MEDCOM 46876 Fort Detrick, MD Barracks Complex - Porter Street South $      16,000 144 

SERO TRADOC 48707 Fort Benning, GA Barracks Complex, Ph 1 $      45,000 348 

EURO USAREUR 54503 Chievres, BEL Barracks Complex $      13,600 136 

EURO USAREUR 56427 Grafenwoehr, GER Brigade Complex - Barracks $      13,200 179 

EURO USAREUR 55586 Vicenza, ITA Barracks Complex - New Rqmt $      31,000 300 

PARO USARPAC 52831 Fort Richardson, AK Barracks Complex - D Street, Ph 3 $      21,000 144 

PARO USARPAC 48783 Schofield Barracks, HI Barracks Complex - Capron Road $      49,000 200 

PARO USARPAC 52068 Schofield Barracks, HI Barracks Modernization $      42,000 100 

    FY 2003 Total MCA $697,480 5,839 
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Assistant Chief of Staff for Installation Management 7 



Army  Barracks Master Plan                                                                                                          June  2003 
 

3.4  Privatization 
 
     Although the 1996 privatization 
legislation allowed for privatization in 
both family and unaccompanied 
housing, the Army chose to focus it’s 
energies on family housing privatization.   
 
    Congress has encouraged DoD to 
consider barracks privatization.  The 
Navy obtained Congressional language 
authorizing the privatization of 
permanent party enlisted 
unaccompanied personnel housing at 
three pilot sites and OSD supports the 
Navy’s efforts.  Although the Army has 
studied the feasibility of barracks 
privatization, we are awaiting results of 
the Navy’s privatization efforts before 
taking further steps. 
 
SECTION 4 - BARRACKS MASTER 
PLAN 
 
4.1  Introduction 
 
     We remain committed to funding the 
permanent party unaccompanied 
housing barracks program and 
increasing Soldier well-being.  Although 
DoD’s goal is to eliminate inadequate 
permanent party barracks by FY 2007, 
due to funding constraints, we will not 
meet the goal until FY 2009 at the 
earliest. 
 
     The FY 2004 PresBud (as amended) 
will improve housing for over 5,200 
Soldiers (4,070 in U.S., 370 in Europe, 
730 in Korea).  Upon completion of FY 
2004 program, facilities will be adequate 
or funded to house approximately 
111,600 Soldiers in modernized 
barracks (76% of 141,200 Soldier 
requirement). 

4.2  Prioritization Plan 
 
     Several locations are on the critical 
path to meeting the buyout goal 
because of the magnitude of the number 
of Soldiers at these sites:  Forts Bragg, 
Campbell, Lewis, Drum, and Schofield 
Barracks.  Due to evolving force 
structure and re-stationing initiatives 
overseas, barracks buyout and 
requirements in overseas locations are 
uncertain at this time. 
 
     Various tables and appendixes show 
individual project requirements by 
installation, IMA Region, Fiscal Year, 
and Funding Source. 
 

• Appendix A (Project List by 
Installation):  Table A-1 identifies 
BUP/MCA project lists by 
installation. 

 
• Appendix C (Project List by 

Region):  Table C-1 identifies 
BUP/MCA project lists by FY. 

 
• Appendix E (Future Year 

Defense Plan):  Future Years 
Defense Plan (FYDP), MCA 
project list by FY. 

 
4.3  Funding Allocation Plan 
 
     Funding for the barracks 
modernization program (MCA, BUP, 
Host Nation and Initial Issue 
Furnishings) is centrally managed and 
funded.  OACSIM develops and submits 
program funding requirements in the 
PresBud, POM (Program Objective 
Memorandum) and BES (Budget 
Estimate Submission) with significant 
input from the field.   
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     We seek input from Installation 
Management Agency (IMA) and 
MACOMs for project scope, 
recommended year of execution and 
placement in the overall 1-N priority list.   
Annually, IMA and MACOM 
representatives attend project review 
board (PRB) meetings to present and 
defend MCA barracks projects.  
 
     Using field input, USACE’s ability to 
design and execute projects, swing-
space considerations, construction 
timeline requirements, and program 

funding thresholds, OACSIM (Army 
Housing Barracks Team, Construction 
and Resource Division) develop and 
submit the permanent party Barracks 
Future Year's Defense Plan (FYDP) to 
the Installation II Program Evaluation 
Group (PEG) as part of the Planning, 
Program, Budgeting and Execution 
System (PPBES) process for approval. 
 
     Funding allocation for barracks MCA 
and BUP OMA, by MACOM (Figure 4-1) 
and IMA region (Figure 4-2) is listed on 
the following page. 
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Table 4-1, Barracks MCA and BUP Funding by Region ($000)* 

 

E3H7   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY04-FY08 
MCA  $697,480 $747,500 $750,700 $788,250 $833,500 $906,000 $0 $4,025,950
BUP  $51,400 $0 $36,255 $62,508 $36,562 $81,991 $14,667 $231,983
Total  $748,880 $747,500 $786,955 $850,758 $870,062 $987,991 $14,667 $4,257,933

MCA $57,800 $95,400 $117,500 $121,750 $153,750 $112,100 $0 $600,500
BUP $8,100 $0 $9,000 $0 $5,562 $81,991 $13,300 $109,853EURO 
TOTAL $65,900 $95,400 $126,500 $121,750 $159,312 $194,091 $13,300 $710,353
MCA $122,880 $105,000 $128,000 $111,000 $161,500 $173,500 $0 $679,000
BUP $19,300 $0 $0 $3,800 $0 $0 $0 $3,800KORO 
TOTAL $142,180 $105,000 $128,000 $114,800 $161,500 $173,500 $0 $682,800
MCA $24,200 $81,100 $89,500 $46,000 $114,500 $36,900 $0 $368,000
BUP $0 $0 $0 $0 $0 $0 $0 $0NERO 
TOTAL $24,200 $81,100 $89,500 $46,000 $114,500 $36,900 $0 $368,000
MCA $133,000 $88,000 $61,800 $98,000 $109,500 $272,000 $0 $629,300
BUP $0 $0 $0 $0 $0 $0 $0 $0NWRO 
TOTAL $133,000 $88,000 $61,800 $98,000 $109,500 $272,000 $0 $629,300
MCA $112,000 $131,000 $160,400 $71,000 $73,250 $23,000 $0 $458,650
BUP $24,000 $0 $25,000 $47,208 $31,000 $0 $0 $103,208PARO 
TOTAL $136,000 $131,000 $185,400 $118,208 $104,250 $23,000 $0 $561,858
MCA $202,600 $200,000 $193,500 $291,500 $145,000 $195,500 $0 $1,025,500
BUP $0 $0 $2,255 $11,500 $0 $0 $1,367 $15,122SERO 
TOTAL $202,600 $200,000 $195,755 $303,000 $145,000 $195,500 $1,367 $1,040,622
MCA $45,000 $47,000 $0 $49,000 $76,000 $93,000 $0 $265,000
BUP $0 $0 $0 $0 $0 $0 $0 $0SWRO 
TOTAL $45,000 $47,000 $0 $49,000 $76,000 $93,000 $0 $265,000

Table 4-2, Barracks MCA and BUP Funding by MACOM ($000)* 

 

E3H7   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY04-FY09 
MCA  $697,480 $747,500 $750,700 $788,250 $833,500 $906,000 $0 $4,025,950
BUP  $51,400 $0 $36,255 $62,508 $36,562 $81,991 $14,667 $231,983
Total  $748,880 $747,500 $786,955 $850,758 $870,062 $987,991 $14,667 $4,257,933

MCA $122,880 $105,000 $128,000 $111,000 $161,500 $173,500 $0 $679,000
BUP $19,300 $0 $0 $3,800 $0 $0 $0 $3,8008 Army 
TOTAL $142,180 $105,000 $128,000 $114,800 $161,500 $173,500 $0 $682,800
MCA $343,800 $406,500 $248,800 $424,500 $320,500 $487,800 $0 $1,888,100
BUP $0 $0 $0 $11,500 $0 $0 $0 $11,500FORSCOM 
TOTAL $343,800 $406,500 $248,800 $436,000 $320,500 $487,800 $0 $1,899,600
MCA $0 $9,600 $47,500 $0 $49,000 $11,500 $0 $117,600
BUP $0 $0 $0 $0 $0 $0 $0 $0MDW 
TOTAL $0 $9,600 $47,500 $0 $49,000 $11,500 $0 $117,600
MCA $45,000 $0 $48,500 $60,000 $75,500 $98,100 $0 $282,100
BUP $0 $0 $2,255 $0 $0 $0 $1,367 $3,622TRADOC 
TOTAL $45,000 $0 $50,755 $60,000 $75,500 $98,100 $1,367 $285,722
MCA $57,800 $95,400 $117,500 $121,750 $153,750 $112,100 $0 $600,500
BUP $8,100 $0 $9,000 $0 $5,562 $81,991 $13,300 $109,853USAREUR 
TOTAL $65,900 $95,400 $126,500 $121,750 $159,312 $194,091 $13,300 $710,353
MCA $112,000 $131,000 $160,400 $71,000 $73,250 $23,000 $0 $458,650
BUP $24,000 $0 $25,000 $47,208 $31,000 $0 $0 $103,208USARPAC 
TOTAL $136,000 $131,000 $185,400 $118,208 $104,250 $23,000 $0 $561,858
MCA $16,00 $0 $0 $0 $0 $0 $0 $0
BUP $0 $0 $0 $0 $0 $0 $0 $0MEDCOM 

 TOTAL $16,00 $0 $0 $0 $0 $0 $0 $0
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4.4  Transition Plans 
 
     Table F-1  (Appendix F, Inventory 
and Requirements) identifies 
approximately 194,500 spaces in the 
existing barracks inventory at the 
beginning of 2003.  With an end-state 
requirement of 164,109 spaces, 
approximately 72 percent of the 
barracks required are funded to meet 
the modernization requirement.  
 
     Because of the restructuring of the 
Army over time, stationing decisions and 
transformation of the Army, the current 
barracks inventory at each installation 
does not necessarily match the 
validated number of spaces needed to 
house unaccompanied enlisted Soldiers. 
This inventory discrepancy can be either 
adequate or inadequate.  For example, 
several thousand adequate spaces will 
be retained in the inventory as excess to 
end-state permanent party requirements 
spread over several installations.  These 
will most likely be retained for future use 
and diverted to other UPH requirements.   
 
Other surplus barracks may be 
inventory that is inadequate barracks.  
These assets: 
 

• Will be demolished, replaced or 
have number of spaces reduced 
during conversions to the new 
modernization standard during 
the BUP projects. 

 
• Are excess to the needs of the 

installation's valid permanent 
party unaccompanied housing 
requirement. 

 
• Are needed to provide additional 

barracks room spaces (also 

known as swing-space) during 
renovation and construction. 

 
• Will be demolished in conjunction 

with replacement new 
construction. 

 
• Be reduced when several small 

barracks rooms are converted to 
larger modernized standard 
rooms. 

 
• Will be demolished after fiscal 

year 2009 projects are 
completed. 

 
• Will be converted to other uses 

as deemed necessary by the 
Installation Commander (e.g., 
Reserve Component Annual 
Training Barracks). 

 
     Because of increased security 
requirements, anti-terrorism /force-
protection (AT/FP) and Homeland 
Defense requirements in the U.S., many 
of these inadequate or surplus adequate 
facilities will be retained for temporary 
housing requirements.  The final 
disposition of the surplus spaces will be 
determined over time.  
 
     We have placed emphasis on a one 
for one construction (build one square 
foot, then demolish one square foot) for 
new real property.  This strategy will 
become increasingly important and 
required as the BMP matures. 
 
     Figure K-2 (in Appendix K) identifies 
the timeline in which funding is provided  
for Soldiers to reside in modernized 
barracks.
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4.5  Summary 
 

The Army’s leadership is committed 
to providing quality barracks for 
unaccompanied Soldiers. The Army 
Barracks Modernization Program 
provides adequate, modern and private 
space for Soldiers to relax and create a 
home to call their own.  In several short 
years, we will be able to say all Soldiers 
have decent living conditions.   We must 
keep up our momentum. 

 
 
 



Army  Barracks Master Plan    June  2003 
 

_____________________________________________________________________________________________________ 
Assistant Chief of Staff for Installation Management A-1 

 
APPENDIX A: Project List by Installation  

 
Table A-1  Project List by installation ( in alphabetical order) 

Fund 
Source FY IMA 

Region MACOM Project 
Number Installation Project Description Project 

Costs Spaces

BUP 2009 EURO USAREUR 55668 Ansbach, GER Barracks Complex - Katterbach bldg 5843  $        13,300 175

            Total Ansbach  $        13,300 175

                

MCA 2008 EURO USAREUR 56781 Babenhausen, GER Barracks Complex  $        20,000 168

            Total Babenhausen  $        20,000 168

                

BUP 2003 EURO USAREUR 56714 Bamberg, GER BUP BLDG 7079 BAMBERG  $          3,200 45

MCA 2006 EURO USAREUR 56754 Bamberg, GER Barracks Complex  $        10,900 123

MCA 2007 EURO USAREUR 56757 Bamberg, GER Barracks Complex - Warner 7051  $          5,450 62

BUP 2008 EURO USAREUR 56786 Bamberg, GER Barracks Complex - Barracks 7084  $        10,200 92

BUP 2008 EURO USAREUR 56756 Bamberg, GER Barracks Complex - Warner 7048  $          5,000 69

            Total Bamberg  $        34,750 391

                

MCA 2005 EURO USAREUR 58937 Baumholder, GER SBCT Barracks  $        29,000 150

            Total Baumholder  $        29,000 150

                

MCA 2007 KORO EUSA 58742 Camp Bonifas, KO Barracks Complex  $        28,000 464

MCA 2008 KORO EUSA 54885 Camp Bonifas, KO Barracks Complex  $        28,000 252

            Total Camp Bonifas  $        56,000 716

                

MCA 2003 KORO EUSA 52516 Camp Carroll, KO Barracks Complex  $        20,000 464

            Total Camp Carroll  $        20,000 464

                

MCA 2005 KORO EUSA 58242 Camp Casey, KO Barracks Complex  $        37,000 348

MCA 2007 KORO EUSA 58743 Camp Casey, KO Barracks Complex  $        28,000 464

MCA 2008 KORO EUSA 58744 Camp Casey, KO Barracks Complex  $        21,000 348

ROKFC 2008 KORO EUSA CASE-33 Camp Casey, KO Barracks Complex  $        45,000 696

            Total Camp Casey  $      131,000 1,856

                

BUP 2003 KORO EUSA HOVE3 Camp Hovey, KO BUP BLDG 4008 CP HOVEY  $             700 24

BUP 2003 KORO EUSA 57205 Camp Hovey, KO BUP BLDG B-3571 CP HOVEY  $          7,000 72

BUP 2008 KORO EUSA HOVE8 Camp Hovey, KO Barracks Complex  $          3,700 72

            Total Camp Hovey  $        11,400 168

                

BUP 2003 KORO EUSA HUMPBUP07b Camp Humphreys, KO Barracks Complex  $        11,600 108

MCA 2003 KORO EUSA 53001 Camp Humphreys, KO Barracks Complex  $        36,000 400

MCA 2003 KORO EUSA 54359 Camp Humphreys, KO Barracks Complex  $        25,000 232

MCA 2003 KORO EUSA 52675 Camp Humphreys, KO Barracks Complex  $        31,680 464

MCA 2004 KORO EUSA 54214 Camp Humphreys, KO Barracks Complex  $        41,000 348
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Fund 
Source FY IMA 

Region MACOM Project 
Number Installation Project Description Project 

Costs Spaces

MCA 2004 KORO EUSA 54589 Camp Humphreys, KO Barracks Complex  $        35,000 348

MCA 2004 KORO EUSA 58243 Camp Humphreys, KO Barracks Complex  $        29,000 300

MCA 2005 KORO EUSA 58354 Camp Humphreys, KO Barracks Complex  $        48,500 672

CDIP 2006 KORO EUSA HUMPCDIP Camp Humphreys, KO Barracks Complex  $        60,000 928

BUP 2008 KORO EUSA 55885 Camp Humphreys, KO BUP BLDG 551 CAMP HUMPHREY  $          5,500 40

            Total Camp Humphreys  $      323,280 3,840

                

CDIP 2004 KORO EUSA ST-05 Camp Stanley, KO Barracks Complex  $        30,000 464

MCA 2005 KORO EUSA 58398 Camp Stanley, KO Barracks Complex  $        42,500 464

BUP 2006 KORO EUSA 57751 Camp Stanley, KO Barracks Complex  $         3,800 93

MCA 2006 KORO EUSA 55649 Camp Stanley, KO Barracks Complex  $        44,000 644

MCA 2006 KORO EUSA 56852 Camp Stanley, KO Barracks Complex  $        20,000 348

MCA 2007 KORO EUSA 58739 Camp Stanley, KO Barracks Complex  $        49,000 464

MCA 2008 KORO EUSA 58740 Camp Stanley, KO Barracks Complex  $        28,000 464

            Total Camp Stanley  $      217,300 2,941

                

MCA 2003 KORO EUSA 52935 Camp Walker, KO Barracks Complex  $        10,200 232

BUP 2008 KORO EUSA 54136 Camp Walker, KO Barracks Complex - Henry Walker bldg 330  $          7,700 120

            Total Camp Walker  $        17,900 352

                

MCA 2003 EURO USAREUR 54503 Chievres, BEL Barracks Complex  $        13,600 136

            Chievres Total  $        13,600 136

                

MCA 2005 EURO USAREUR 53915 Darmstadt, GER Barracks Complex  $        22,300 168

MCA 2006 EURO USAREUR 58901 Darmstadt, GER Barracks Complex  $        13,500 168

BUP 2008 EURO USAREUR 56787 Darmstadt, GER Barracks Complex - Kelley 4165  $          7,250 82

BUP 2008 EURO USAREUR 55201 Darmstadt, GER BUP BLDG 4166 DARMSTADT  $          8,250 94

            Darmstadt Total  $        51,300 512

                

MCA 2003 SERO TRADOC 48707 Fort Benning, GA Barracks Complex, Ph 1  $        45,000 348

BUP 2005 SERO TRADOC 56636 Fort Benning, GA BUP BLDG 6012 CAMP RUDDER  $          2,255 70

MCA 2005 SERO TRADOC 35311 Fort Benning, GA Barracks Complex, Ph 2  $        48,500 456

BUP 2009 SERO TRADOC 56632A Fort Benning, GA BUP BLDG 3210 FT BENNING  $          1,367 36

            Total Fort Benning  $        97,122 910

                

MCA 2003 SERO FORSCOM 41631 Fort Bragg, NC Barracks Complex - Armistead St.  $        50,000 336

MCA 2003 SERO FORSCOM 25134 Fort Bragg, NC 
Barracks Complex, Butner Rd Ph 3 (Sep 
Bns)  $        50,000 320

MCA 2004 SERO FORSCOM 35360 Fort Bragg, NC Barracks Complex - 82nd 2nd Bde Inc 1  $        47,000 384

MCA 2004 SERO FORSCOM 53538 Fort Bragg, NC Barracks Complex - Butner Rd, PH 4  $        38,000 448

MCA 2004 SERO FORSCOM 48440 Fort Bragg, NC Barracks Complex Upgrade, 18th Corps Arty  $        17,000 240

MCA 2005 SERO FORSCOM 47348 Fort Bragg, NC Barracks Complex - 2nd Bde Inc 2  $        47,500 384

MCA 2005 SERO FORSCOM 44493 Fort Bragg, NC Barracks Complex - Lane Street, Phase 1  $        48,500 200

MCA 2005 SERO FORSCOM 48441 Fort Bragg, NC Barracks Complex - USASOC & JFKSWC  $        15,500 120

____________________________________________________________________________________ 
A-2 Assistant Chief of Staff for Installation Management 



Army  Barracks Master Plan    June  2003 
 

Fund 
Source FY IMA 

Region MACOM Project 
Number Installation Project Description Project 

Costs Spaces

BUP 2006 SERO FORSCOM BRAG15B Fort Bragg, NC Barracks Complex  $          1,700 92

BUP 2006 SERO FORSCOM BRAG15Ba Fort Bragg, NC Barracks Complex  $          2,200 116

BUP 2006 SERO FORSCOM BRAG15C Fort Bragg, NC Barracks Complex  $          1,700 92

BUP 2006 SERO FORSCOM BRAG15Ca Fort Bragg, NC Barracks Complex  $          2,000 104

BUP 2006 SERO FORSCOM BRAG15D Fort Bragg, NC Barracks Complex  $          1,700 92

BUP 2006 SERO FORSCOM BRAG15Da Fort Bragg, NC Barracks Complex  $          2,200 116

MCA 2006 SERO FORSCOM 50342 Fort Bragg, NC Barracks Complex - 2nd Bde Inc 3  $        49,000 192

MCA 2006 SERO FORSCOM 35361 Fort Bragg, NC Barracks Complex - 3rd Bde PH 1a  $        49,000 384

MCA 2006 SERO FORSCOM 44494 Fort Bragg, NC Barracks Complex - Lane Street, Phase 2  $        39,000 128

MCA 2006 SERO FORSCOM 19181 Fort Bragg, NC Barracks Complex- Blackjack Street  $        34,000 128

MCA 2007 SERO FORSCOM 53554 Fort Bragg, NC Barracks Complex - 82nd 3rd Bde Ph 2  $        49,000 384

MCA 2007 SERO FORSCOM 36195 Fort Bragg, NC Barracks Complex - Divarty Ph 1  $        47,000 256

MCA 2008 SERO FORSCOM 57316 Fort Bragg, NC Barracks Complex - 82nd 2nd Bde Inc 4  $        14,500 0

MCA 2008 SERO FORSCOM 53555 Fort Bragg, NC Barracks Complex - 82nd 3rd Bde Ph 3  $        49,000 192

MCA 2008 SERO FORSCOM 47349 Fort Bragg, NC Barracks Complex - Divarty Ph 2  $        48,000 288

            Total Fort Bragg  $      703,500 4,996

                

MCA 2003 SERO FORSCOM 48674 Fort Campbell, KY Barracks Complex - Range Rd., Ph 1  $        49,000 312

MCA 2004 SERO FORSCOM 51112 Fort Campbell, KY Barracks Complex, Range Rd, Ph 2  $        49,000 372

MCA 2005 SERO FORSCOM 36403 Fort Campbell, KY Barracks Complex, 5th SF Grp  $        26,000 216

MCA 2005 SERO FORSCOM 58799 Fort Campbell, KY Barracks Complex, Range Rd, Ph 3  $          7,500 0

MCA 2006 SERO FORSCOM 48670 Fort Campbell, KY Barracks Complex - 101st Sep Bn, Ph 1  $        49,000 384

MCA 2006 SERO FORSCOM 43934 Fort Campbell, KY Barracks Complex-160th SOAR  $       24,500 288

MCA 2007 SERO FORSCOM 48671 Fort Campbell, KY Barracks Complex - 101 Sep Bns, Ph 2  $        49,000 384

MCA 2008 SERO FORSCOM 55304 Fort Campbell, KY Barracks Complex - Avn Bde, Ph 3  $        49,000 384

            Total Fort Campbell  $      303,000 2,340

                

MCA 2003 NWRO FORSCOM 54511 Fort Carson, CO Barracks Complex - Nelson Blvd, Ph 2  $        42,000 336

MCA 2005 NWRO FORSCOM 53608 Fort Carson, CO Barracks Complex - Hospital Area MEDDAC  $        13,300 128

MCA 2007 NWRO FORSCOM 31469 Fort Carson, CO Barracks Complex - O'Connell Blvd.  $        32,000 288

            Total Fort Carson  $        87,300 752

                

MCA 2003 NERO MEDCOM 46876 Fort Detrick, MD Barracks Complex - Porter Street South  $       16,000 144

            Total Fort Detrick  $        16,000 144

                

MCA 2003 NERO FORSCOM 40008 Fort Drum, NY Barracks Complex - 10th DIVARTY  $          8,200 100

MCA 2004 NERO FORSCOM 14528 Fort Drum, NY Barracks Complex - 10th 1st Bde  $        22,500 276

MCA 2004 NERO FORSCOM 44122 Fort Drum, NY WSAAF, Increment I  $        49,000 240

MCA 2005 NERO FORSCOM 33409 Fort Drum, NY Barracks WSAAF, PH 2  $        42,000 240

MCA 2007 NERO FORSCOM 57706 Fort Drum, NY Barracks at Pine Plains  $        42,000 408

MCA 2007 NERO FORSCOM 14532 Fort Drum, NY Barracks Complex - 10th 2nd Bde  $        23,500 272

MCA 2008 NERO FORSCOM 16856 Fort Drum, NY Barracks Complex - 10th Discom  $          1,800 20

MCA 2008 NERO FORSCOM 14210 Fort Drum, NY Barracks for 10th Div Trps  $        17,500 192
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Fund 
Source FY IMA 

Region MACOM Project 
Number Installation Project Description Project 

Costs Spaces

            Total Fort Drum  $      206,500 1,748

                

MCA 2006 NERO TRADOC 46663 Fort Eustis, VA Barracks Complex, Ph 1  $        46,000 384

            Total Fort Eustis  $        46,000 384

                

MCA 2003 SWRO FORSCOM 54520 Fort Hood, TX Barracks Complex - Clear Creek Rd.  $        45,000 480

MCA 2004 SWRO FORSCOM 23652 Fort Hood, TX Barracks Complex, 27000 Block  $        47,000 480

MCA 2006 SWRO FORSCOM 23654 Fort Hood, TX Barracks Complex, 34000 Block  $        49,000 483

MCA 2008 SWRO FORSCOM 23650 Fort Hood, TX Barracks Complex - 31000 Area  $        47,000 484

          Total Fort Hood  $      188,000 1,927

                

MCA 2007 SWRO TRADOC 38675 Fort Huachuca, AZ Barracks Complex  $        47,000 240

            Total Fort Huachuca  $        47,000 240

                

MCA 2007 SWRO FORSCOM 53473 Fort Irwin and NTC, CA Barracks Complex - Irwin South  $        29,000 96

            Total Fort Irwin  $        29,000 96

                

MCA 2008 NWRO TRADOC 52870 Fort Leavenworth, KS Barracks Complex  $        17,500 24

            Total Fort Leavenworth  $        17,500 24

                

MCA 2008 NERO TRADOC 45202 Fort Lee, VA Dinning Facility  $          6,100 0

            Total Fort Lee  $          6,100 0

                

MCA 2006 NWRO TRADOC 57190 Fort Leonard Wood, MO Barracks Complex  $        14,000 168

MCA 2007 NWRO TRADOC 57191 Fort Leonard Wood, MO Barracks Complex  $        14,000 168

MCA 2007 NWRO TRADOC 57192 Fort Leonard Wood, MO Barracks Complex  $        14,500 168

MCA 2008 NWRO TRADOC 57193 Fort Leonard Wood, MO Barracks Complex  $        14,000 168

MCA 2008 NWRO TRADOC 57194 Fort Leonard Wood, MO Barracks Complex  $        14,500 168

            Total Fort Leonard Wood  $        71,000 840

                

MCA 2003 NWRO FORSCOM 41844 Fort Lewis, WA Barracks Complex - 17th & B St., Ph 2  $        50,000 300

MCA 2004 NWRO FORSCOM 44794 Fort Lewis, WA Barracks Complex - North Fort, Ph 3  $        48,000 300

MCA 2005 NWRO FORSCOM 44795 Fort Lewis, WA Barracks Complex - North Fort, Ph 4  $        48,500 200

MCA 2006 NWRO FORSCOM 50381 Fort Lewis, WA Barracks Complex - North Fort,, Ph 5  $        49,000 200

MCA 2007 NWRO FORSCOM 53636 Fort Lewis, WA Barracks Complex - Jackson Ave PH 1  $        49,000 300

MCA 2008 NWRO FORSCOM 57094 Fort Lewis, WA 
Barracks - Jackson Ave & Evergreen St PH 
3  $        49,000 300

MCA 2008 NWRO FORSCOM 53637 Fort Lewis, WA 
Barracks - Jackson Ave & Evergreen St, PH 
2  $        49,000 200

MCA 2008 NWRO FORSCOM 55198 Fort Lewis, WA Barracks - Stryker Drive -75 Rangers (50%)  $        46,000 250

MCA 2008 NWRO FORSCOM 55197 Fort Lewis, WA Barracks Complex - 3rd Division Dr  $        49,000 524

            Total Fort Lewis  $      437,500 2,574

                

MCA 2008 NERO MDW 54221 Fort McNair, MDW Barracks Complex  $          4,500 44
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Fund 
Source FY IMA 

Region MACOM Project 
Number Installation Project Description Project 

Costs Spaces

            Total Fort McNair  $          4,500 44

                

MCA 2004 NERO MDW 52733 Fort Meade, MD Barracks Complex - Dining Facility  $          9,600 0

MCA 2008 NERO MDW 19910 Fort Meade, MD Barracks Complex - Headquarters  $          7,000 0

            Total Fort Meade  $        16,600 0

                

MCA 2005 NERO MDW 56486 Fort Myer, MDW Barracks Complex  $        47,500 420

MCA 2007 NERO MDW 56487 Fort Myer, MDW Barracks Complex  $        49,000 420

            Total Fort Myer  $        96,500 840

                

MCA 2003 PARO USARPAC 52831 Fort Richardson, AK Barracks Complex - D Street, Ph 3  $        21,000 144

MCA 2004 PARO USARPAC 53513 Fort Richardson, AK Barracks Complex - D Street, Ph 3  $        33,000 144

MCA 2005 PARO USARPAC 58047 Fort Richardson, AK Barracks for SBCT  $          7,400 60

            Total Fort Richardson  $        61,400 348

                

MCA 2003 NWRO FORSCOM 10538 Fort Riley, KS Barracks Complex, Trooper Dr. East  $        41,000 312

MCA 2004 NWRO FORSCOM 36388 Fort Riley, KS Barracks Complex - Bldgs 7642, 7646, 7650  $        40,000 312

MCA 2006 NWRO FORSCOM 41833 Fort Riley, KS Barracks for 1st Arm, 3rd Bde  $        35,000 312

MCA 2008 NWRO FORSCOM 47149 Fort Riley, KS Barracks - Bamford St, 1st Arm, 1st Bd  $        33,000 312

            Total Fort Riley  $      149,000 1,248

                

MCA 2008 PARO USARPAC 52270 Fort Shafter, HI Barracks Complex  $        23,000 144

            Total Fort Shafter  $        23,000 144

                

MCA 2004 SERO FORSCOM 51124 Fort Stewart, GA Barracks Complex Ph 1  $        17,000 168

MCA 2006 SERO FORSCOM 60408 Fort Stewart, GA Barracks Complex Ph 2  $        32,000 168

            Total Fort Stewart  $        49,000 336

                

MCA 2004 PARO USARPAC 58048 Fort Wainwright, AK Barracks Complex - Luzon Avenue  $        21,500 144

MCA 2005 PARO USARPAC 47125 Fort Wainwright, AK Barracks Complex  $        36,000 144

MCA 2005 PARO USARPAC 46789 Fort Wainwright, AK Barracks Complex - Santiago  $        32,500 144

MCA 2006 PARO USARPAC 46790 Fort Wainwright, AK Barracks Complex  $        33,000 144

            Total Fort Wainwright  $      123,000 576

                

BUP 2005 EURO USAREUR 55658 Giebelstadt, GER Barracks Complex  $          9,000 173

BUP 2007 EURO USAREUR 56710 Giebelstadt, GER BUP BLDG 547 GIEBELSTADT  $          5,562 110

            Total Giebelstadt  $        14,562 283

                

MCA 2003 EURO USAREUR 56427 Grafenwoehr, GER Brigade Complex - Barracks  $        13,200 179

MCA 2004 EURO USAREUR 55975 Grafenwoehr, GER 
Brigade Complex - Barracks and 
Maint/Support  $        30,000 150

MCA 2005 EURO USAREUR 55977 Grafenwoehr, GER Barracks Complex, AR BN 1  $        32,500 300

MCA 2005 EURO USAREUR 55979 Grafenwoehr, GER Barracks Complex, AR BN 2  $        32,500 300

MCA 2005 EURO USAREUR 55983 Grafenwoehr, GER Barracks Complex, Non-Divisional  $        12,800 116
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MCA 2006 EURO USAREUR 55981 Grafenwoehr, GER Barracks Complex, Infantry BN  $        49,000 450

MCA 2007 EURO USAREUR 55988 Grafenwoehr, GER Barracks Complex  $        34,000 300

MCA 2007 EURO USAREUR 55986 Grafenwoehr, GER Barracks Complex, FA BN  $        35,000 300

            Total Grafenwoehr  $      239,000 2,095

                

MCA 2007 EURO USAREUR 56759 Hanau, GER Barracks Complex - Pioneer 9  $          8,700 104

            Total Hanau  $          8,700 104

                

MCA 2004 EURO USAREUR 56775 Heidelberg, GER Barracks Complex - Hospital  $        17,000 136

MCA 2008 EURO USAREUR 56771 Heidelberg, GER Barracks Complex - Patton 113  $          7,500 87

            Total Heidelberg  $        24,500 223

                

MCA 2007 EURO USAREUR 56779 Hohenfels, GER Barracks Complex  $          9,500 75

            Total Hohenfels  $          9,500 75

                

MCA 2004 SERO FORSCOM 51127 Hunter Army Airfield, GA Barracks Complex - Perimeter Road  $        49,000 576

MCA 2008 SERO FORSCOM 55318 Hunter Army Airfield, GA Barracks Complex  $        35,000 264

            Total Hunter Army Airfield  $        84,000 840

                

MCA 2003 KORO EUSA 52675 K-16 Airfield, KO Barracks Complex  $        31,680 464

            Total K-16  $        31,680 464

                

MCA 2007 EURO USAREUR 56777 Kaiserslautern, GER Barracks Complex - Miesau  $        30,000 244

MCA 2007 EURO USAREUR 56773 Kaiserslautern, GER Barracks Complex - Rhine Ord 162  $          7,000 84

            Total Kaiserslautern  $        37,000 328

                

BUP 2008 EURO USAREUR 56712 Kitzingen, GER Barracks Complex  $          7,600 113

BUP 2008 EURO USAREUR 56727 Kitzingen, GER BUP BLDG 117 KITZINGEN  $          2,600 39

BUP 2008 EURO USAREUR 56713 Kitzingen, GER BUP BLDG 93 KITZINGEN  $          7,200 107

            Total Kitzingen  $        17,400 259

                

MCA 2008 KORO EUSA 58752 Kunsan Airfield Barracks Complex  $        14,000 232

            Total Kunsan Airfield  $        14,000 232

                

BUP 2003 EURO USAREUR 54608 Mannheim, GER Barracks Complex - Sullivan 201  $          4,900 45

MCA 2005 EURO USAREUR 56422 Mannheim, GER Barracks Complex - Sullivan 223 and 229  $        17,400 97

MCA 2007 EURO USAREUR 56780 Mannheim, GER Barracks Complex -  $        19,000 168

            Total Mannheim  $        41,300 310

                

ROKFC 2006 KORO EUSA NOKNEW1 Noksan, KO Barracks Complex  $        45,000 696

            Total Noksan  $        45,000 696

                

MCA 2008 SWRO TRADOC 53789 Presidio of Monterey, CABarracks Complex  $        46,000 432
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            Total Presidio of Monterey  $        46,000 432

                

MCA 2003 SERO 3rd Army 53128 Qatar Unaccompanied Personnel Housing  $          8,600 0

            Total Qatar  $          8,600 0

                

ROKFC 2006 KORO EUSA R510NEW3 R-510 Barracks Complex  $        60,000 928

MCA 2008 KORO EUSA 58819 R-510 Barracks Complex  $        14,500 464

MCA 2008 KORO EUSA 58820 R-510 Barracks Complex  $        40,000 464

            Total R-510  $      114,500 1,856

                

BUP 2003 PARO USARPAC 52069 Schofield Barracks, HI Barracks Complex  $        24,000 200

MCA 2003 PARO USARPAC 48783 Schofield Barracks, HI Barracks Complex - Capron Road  $        49,000 200

MCA 2003 PARO USARPAC 52068 Schofield Barracks, HI Barracks Modernization  $        42,000 100

MCA 2004 PARO USARPAC 52268 Schofield Barracks, HI Barracks Complex, QUAD Reno Ph 3B  $        49,000 150

MCA 2004 PARO USARPAC 48784 Schofield Barracks, HI Whole Barracks Complex Renewal, Ph 2D  $        49,000 180

BUP 2005 PARO USARPAC 52269 Schofield Barracks, HI Barracks Complex  $        25,000 150

MCA 2005 PARO USARPAC 52263 Schofield Barracks, HI Barracks Complex, Ph 5  $        36,000 100

MCA 2005 PARO USARPAC 48785 Schofield Barracks, HI Whole Barracks Complex Renewal, Ph 2E  $        48,500 200

BUP 2006 PARO USARPAC 52264 Schofield Barracks, HI Barracks Complex  $        47,208 200

MCA 2006 PARO USARPAC 57035 Schofield Barracks, HI Barracks Complex  $        38,000 180

BUP 2007 PARO USARPAC SCOBUP1 Schofield Barracks, HI Barracks - B Quad Conjunctive Funds  $        31,000 200

MCA 2007 PARO USARPAC 50950 Schofield Barracks, HI Barracks Complex  $        32,000 200

MCA 2007 PARO USARPAC 52267 Schofield Barracks, HI Barracks Complex  $        31,500 216

MCA 2007 PARO USARPAC 58294 Schofield Barracks, HI I,J, K Final Phase  $          9,750 0

            Total Schofield Barracks  $      511,958 2,276

                

MCA 2006 EURO USAREUR 48885 Schweinfurt, GER Barracks Complex  $        43,000 272

BUP 2008 EURO USAREUR 40662 Schweinfurt, GER Barracks Complex - Ledward bldg 209  $        10,291 123

            Total Schweinfurt  $        53,291 395

                

MCA 2007 EURO USAREUR 58349 Stuttgart, GER Barracks Complex  $          5,100 58

            Total Stuttgart  $          5,100 58

                

MCA 2003 EURO USAREUR 55586 Vicenza, ITA Barracks Complex - New Rqmt  $        31,000 300

            Total Vicenza  $        31,000 300

                

MCA 2004 EURO USAREUR 56782 Vilseck, GER Barracks Complex, Ph 1  $        12,100 108

MCA 2006 EURO USAREUR 60382 Vilseck, GER Barracks Complex, Ph 2  $        14,400 150

BUP 2008 EURO USAREUR 56299 Vilseck, GER Barracks Complex - bldg 608  $          6,700 120

            Total Vilseck  $        33,200 378

                

MCA 2008 EURO USAREUR 56783 Wiesbaden, GER Barracks Complex  $        44,000 408

MCA 2008 EURO USAREUR 58776 Wiesbaden, GER Barracks Complex  $          9,600 79
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            Total Wiesbaden  $        53,600 487

                

MCA 2006 EURO USAREUR 52698 Wuerzburg, GER Barracks Complex - Leighton 28  $          5,350 52

            Total Wuerzburg  $          5,350 52

                

MCA 2006 KORO EUSA 58353 Yongsan, KO Barracks Complex  $        47,000 464

MCA 2007 KORO EUSA 58783 Yongsan, KO Barracks Complex  $        28,500 464

MCA 2007 KORO EUSA 58784 Yongsan, KO Barracks Complex  $        28,000 464

MCA 2008 KORO EUSA 58785 Yongsan, KO Barracks Complex  $        28,000 464

            Total Yongsan  $      131,500 1,856

 
 
 
 
 

____________________________________________________________________________________ 
A-8 Assistant Chief of Staff for Installation Management 



Army  Barracks Master Plan    June  2003 
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Table B-1  Project List by Region 
Fund 

Source FY IMA 
Region MACOM Project 

Number Installation Project Description Project 
Costs Spaces

BUP 2003 EURO USAREUR 54608 Mannheim, GER Barracks Complex - Sullivan 201  $           4,900 45

BUP 2003 EURO USAREUR 56714 Bamberg, GER BUP BLDG 7079 BAMBERG  $           3,200 45

MCA 2003 EURO USAREUR 54503 Chievres, BEL Barracks Complex  $         13,600 136

MCA 2003 EURO USAREUR 55586 Vicenza, ITA Barracks Complex - New Rqmt  $         31,000 300

MCA 2003 EURO USAREUR 56427 Grafenwoehr, GER Brigade Complex - Barracks  $         13,200 179

MCA 2004 EURO USAREUR 56775 Heidelberg, GER Barracks Complex - Hospital  $         17,000 136

MCA 2004 EURO USAREUR 56782 Vilseck, GER Barracks Complex, Ph 1  $         12,100 108

MCA 2004 EURO USAREUR 55975 Grafenwoehr, GER 
Brigade Complex - Barracks and 
Maint/Support  $         30,000 150

BUP 2005 EURO USAREUR 55658 Giebelstadt, GER Barracks Complex  $           9,000 173

MCA 2005 EURO USAREUR 53915 Darmstadt, GER Barracks Complex  $         22,300 168

MCA 2005 EURO USAREUR 56422 Mannheim, GER Barracks Complex - Sullivan 223 and 229  $         17,400 97

MCA 2005 EURO USAREUR 55977 Grafenwoehr, GER Barracks Complex, AR BN 1  $         32,500 300

MCA 2005 EURO USAREUR 55979 Grafenwoehr, GER Barracks Complex, AR BN 2  $         32,500 300

MCA 2005 EURO USAREUR 55983 Grafenwoehr, GER Barracks Complex, Non-Divisional  $         12,800 116

MCA 2005 EURO USAREUR 58937 Baumholder, GER SBCT Barracks  $         29,000 150

MCA 2006 EURO USAREUR 58901 Darmstadt, GER Barracks Complex  $         13,500 168

MCA 2006 EURO USAREUR 56754 Bamberg, GER Barracks Complex  $         10,900 123

MCA 2006 EURO USAREUR 48885 Schweinfurt, GER Barracks Complex  $         43,000 272

MCA 2006 EURO USAREUR 60382 Vilseck, GER Barracks Complex, Ph 2  $         14,400 150

MCA 2006 EURO USAREUR 52698 Wuerzburg, GER Barracks Complex - Leighton 28  $           5,350 52

MCA 2006 EURO USAREUR 55981 Grafenwoehr, GER Barracks Complex, Infantry BN  $         49,000 450

BUP 2007 EURO USAREUR 56710 Giebelstadt, GER BUP BLDG 547 GIEBELSTADT  $           5,562 110

MCA 2007 EURO USAREUR 55988 Grafenwoehr, GER Barracks Complex  $         34,000 300

MCA 2007 EURO USAREUR 56779 Hohenfels, GER Barracks Complex  $           9,500 75

MCA 2007 EURO USAREUR 58349 Stuttgart, GER Barracks Complex  $           5,100 58

MCA 2007 EURO USAREUR 56780 Mannheim, GER Barracks Complex -  $         19,000 168

MCA 2007 EURO USAREUR 56777 Kaiserslautern, GER Barracks Complex - Miesau  $         30,000 244

MCA 2007 EURO USAREUR 56759 Hanau, GER Barracks Complex - Pioneer 9  $           8,700 104

MCA 2007 EURO USAREUR 56773 Kaiserslautern, GER Barracks Complex - Rhine Ord 162  $           7,000 84

MCA 2007 EURO USAREUR 56757 Bamberg, GER Barracks Complex - Warner 7051  $           5,450 62

MCA 2007 EURO USAREUR 55986 Grafenwoehr, GER Barracks Complex, FA BN  $         35,000 300

BUP 2008 EURO USAREUR 56712 Kitzingen, GER Barracks Complex  $           7,600 113

BUP 2008 EURO USAREUR 56786 Bamberg, GER Barracks Complex - Barracks 7084  $        10,200 92

BUP 2008 EURO USAREUR 56299 Vilseck, GER Barracks Complex - bldg 608  $           6,700 120

BUP 2008 EURO USAREUR 56787 Darmstadt, GER Barracks Complex - Kelley 4165  $           7,250 82

BUP 2008 EURO USAREUR 40662 Schweinfurt, GER Barracks Complex - Ledward bldg 209  $         10,291 123

BUP 2008 EURO USAREUR 56756 Bamberg, GER Barracks Complex - Warner 7048  $           5,000 69

BUP 2008 EURO USAREUR 56727 Kitzingen, GER BUP BLDG 117 KITZINGEN  $           2,600 39

BUP 2008 EURO USAREUR 55201 Darmstadt, GER BUP BLDG 4166 DARMSTADT  $           8,250 94
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BUP 2008 EURO USAREUR 56713 Kitzingen, GER BUP BLDG 93 KITZINGEN  $           7,200 107

MCA 2008 EURO USAREUR 56781 Babenhausen, GER Barracks Complex  $         20,000 168

MCA 2008 EURO USAREUR 56783 Wiesbaden, GER Barracks Complex  $         44,000 408

MCA 2008 EURO USAREUR 56771 Heidelberg, GER Barracks Complex - Patton 113  $           7,500 87

MCA 2008 EURO USAREUR 58776 Wiesbaden, GER Barracks Complex  $           9,600 79

BUP 2009 EURO USAREUR 55668 Ansbach, GER Barracks Complex - Katterbach bldg 5843  $         13,300 175

          Total for Europe Regional Office (EURO)  $   735,453 6,879
                
BUP 2003 KORO EUSA HUMPBUP07b Camp Humphreys, KO Barracks Complex  $         11,600 108

BUP 2003 KORO EUSA HOVE3 Camp Hovey, KO BUP BLDG 4008 CP HOVEY  $              700 24

BUP 2003 KORO EUSA 57205 Camp Hovey, KO BUP BLDG B-3571 CP HOVEY  $           7,000 72

MCA 2003 KORO EUSA 52516 Camp Carroll, KO Barracks Complex  $         20,000 464

MCA 2003 KORO EUSA 54359 Camp Humphreys, KO Barracks Complex  $         25,000 232

MCA 2003 KORO EUSA 53001 Camp Humphreys, KO Barracks Complex  $         36,000 400

MCA 2003 KORO EUSA 52935 Camp Walker, KO Barracks Complex  $         10,200 232

MCA 2003 KORO EUSA 52675 Camp Humphreys, KO Barracks Complex  $         31,680 464

CDIP 2004 KORO EUSA ST-05 Camp Stanley, KO Barracks Complex  $         30,000 464

MCA 2004 KORO EUSA 54214 Camp Humphreys, KO Barracks Complex  $         41,000 348

MCA 2004 KORO EUSA 54589 Camp Humphreys, KO Barracks Complex  $         35,000 348

MCA 2004 KORO EUSA 58243 Camp Humphreys, KO Barracks Complex  $         29,000 300

MCA 2005 KORO EUSA 58242 Camp Casey, KO Barracks Complex  $         37,000 348

MCA 2005 KORO EUSA 58354 Camp Humphreys, KO Barracks Complex  $         48,500 672

MCA 2005 KORO EUSA 58398 Camp Stanley, KO Barracks Complex  $         42,500 464

BUP 2006 KORO EUSA 57751 Camp Stanley, KO Barracks Complex  $           3,800 93

CDIP 2006 KORO EUSA HUMPCDIP Camp Humphreys, KO Barracks Complex  $         60,000 928

MCA 2006 KORO EUSA 55649 Camp Stanley, KO Barracks Complex  $         44,000 644

MCA 2006 KORO EUSA 56852 Camp Stanley, KO Barracks Complex  $         20,000 348

MCA 2006 KORO EUSA 58353 Yongsan, KO Barracks Complex  $         47,000 464

ROKFC 2006 KORO EUSA NOKNEW1 Noksan, KO Barracks Complex  $         45,000 696

ROKFC 2006 KORO EUSA R510NEW3 R-510 Barracks Complex  $         60,000 928

MCA 2007 KORO EUSA 58743 Camp Casey, KO Barracks Complex  $         28,000 464

MCA 2007 KORO EUSA 58742 Camp Bonifas, KO Barracks Complex  $         28,000 464

MCA 2007 KORO EUSA 58739 Camp Stanley, KO Barracks Complex  $         49,000 464

MCA 2007 KORO EUSA 58783 Yongsan, KO Barracks Complex  $         28,500 464

MCA 2007 KORO EUSA 58784 Yongsan, KO Barracks Complex  $         28,000 464

BUP 2008 KORO EUSA HOVE8 Camp Hovey, KO Barracks Complex  $           3,700 72

BUP 2008 KORO EUSA 54136 Camp Walker, KO 
Barracks Complex - Henry Walker bldg 
330  $           7,700 120

BUP 2008 KORO EUSA 55885 BUP BLDG 551 CAMP HUMPHREY  $           5,500 40

MCA 2008 KORO EUSA 58752 Kunsan Airfield Barracks Complex  $         14,000 232

MCA 2008 KORO EUSA 58744 Camp Casey, KO Barracks Complex  $         21,000 348

MCA 2008 KORO EUSA 54885 Camp Bonifas, KO Barracks Complex  $         28,000 252

MCA 2008 KORO EUSA 58740 Camp Stanley, KO Barracks Complex  $         28,000 464

MCA 2008 KORO EUSA 58785 Yongsan, KO Barracks Complex  $         28,000 464

Camp Humphreys, KO 
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MCA 2008 KORO EUSA 58819 R-510 Barracks Complex  $         14,500 464

MCA 2008 KORO EUSA 58820 R-510 Barracks Complex  $         40,000 464

ROKFC 2008 KORO EUSA CASE-33 Camp Casey, KO Barracks Complex  $         45,000 696

          Total for Korea Regional Office (KORO)  $1,081,880 14,977
                
MCA 2003 NERO FORSCOM 40008 Fort Drum, NY Barracks Complex - 10th DIVARTY  $           8,200 100

MCA 2003 NERO MEDCOM 46876 Fort Detrick, MD Barracks Complex - Porter Street South  $         16,000 144

MCA 2004 NERO FORSCOM 14528 Fort Drum, NY Barracks Complex - 10th 1st Bde  $         22,500 276

MCA 2004 NERO MDW 52733 Fort Meade, MD Barracks Complex - Dining Facility  $           9,600 0

MCA 2004 NERO FORSCOM 44122 Fort Drum, NY WSAAF, Increment I  $         49,000 240

MCA 2005 NERO MDW 56486 Fort Myer, MDW Barracks Complex  $         47,500 420

MCA 2005 NERO FORSCOM 33409 Fort Drum, NY Barracks WSAAF, PH 2  $        42,000 240

MCA 2006 NERO TRADOC 46663 Fort Eustis, VA Barracks Complex, Ph 1  $         46,000 384

MCA 2007 NERO FORSCOM 57706 Fort Drum, NY Barracks at Pine Plains  $         42,000 408

MCA 2007 NERO MDW 56487 Fort Myer, MDW Barracks Complex  $         49,000 420

MCA 2007 NERO FORSCOM 14532 Fort Drum, NY Barracks Complex - 10th 2nd Bde  $         23,500 272

MCA 2008 NERO MDW 54221 Fort McNair, MDW Barracks Complex  $           4,500 44

MCA 2008 NERO FORSCOM 16856 Fort Drum, NY Barracks Complex - 10th Discom  $           1,800 20

MCA 2008 NERO MDW 19910 Fort Meade, MD Barracks Complex - Headquarters  $           7,000 0

MCA 2008 NERO FORSCOM 14210 Fort Drum, NY Barracks for 10th Div Trps  $         17,500 192

MCA 2008 NERO TRADOC 45202 Fort Lee, VA Dinning Facility  $           6,100 0

          Total for Northeast Regional Office (NERO)  $   392,200 3,160
                
MCA 2003 NWRO FORSCOM 41844 Fort Lewis, WA Barracks Complex - 17th & B St., Ph 2  $         50,000 300

MCA 2003 NWRO FORSCOM 54511 Fort Carson, CO Barracks Complex - Nelson Blvd, Ph 2  $         42,000 336

MCA 2003 NWRO FORSCOM 10538 Fort Riley, KS Barracks Complex, Trooper Dr. East  $         41,000 312

MCA 2004 NWRO FORSCOM 36388 Fort Riley, KS 
Barracks Complex - Bldgs 7642, 7646, 
7650  $         40,000 312

MCA 2004 NWRO FORSCOM 44794 Fort Lewis, WA Barracks Complex - North Fort, Ph 3  $         48,000 300

MCA 2005 NWRO FORSCOM 53608 Fort Carson, CO 
Barracks Complex - Hospital Area 
MEDDAC  $         13,300 128

MCA 2005 NWRO FORSCOM 44795 Fort Lewis, WA Barracks Complex - North Fort, Ph 4  $         48,500 200

MCA 2006 NWRO TRADOC 57190 Fort Leonard Wood, MO Barracks Complex  $         14,000 168

MCA 2006 NWRO FORSCOM 50381 Fort Lewis, WA Barracks Complex - North Fort, Ph 5  $         49,000 200

MCA 2006 NWRO FORSCOM 41833 Fort Riley, KS Barracks for 1st Arm, 3rd Bde  $         35,000 312

MCA 2007 NWRO TRADOC 57191 Fort Leonard Wood, MO Barracks Complex  $         14,000 168

MCA 2007 NWRO FORSCOM 53636 Fort Lewis, WA Barracks Complex - Jackson, PH 1  $         49,000 300

MCA 2007 NWRO FORSCOM 31469 Fort Carson, CO Barracks Complex - O'Connell Blvd.  $         32,000 288

MCA 2007 NWRO TRADOC 57192 Fort Leonard Wood, MO Barracks Complex  $        14,500 168

MCA 2008 NWRO FORSCOM 47149 Fort Riley, KS Barracks - Bamford St, 1st Arm, 1st Bd  $         33,000 312

MCA 2008 NWRO FORSCOM 57094 Fort Lewis, WA Barracks - Evergreen St PH 3  $         49,000 300

MCA 2008 NWRO FORSCOM 53637 Fort Lewis, WA Barracks - Evergreen St, PH 2  $         49,000 200

MCA 2008 NWRO FORSCOM 55198 Fort Lewis, WA Barracks - Stryker Drive  $         46,000 250

MCA 2008 NWRO TRADOC 52870 Fort Leavenworth, KS Barracks Complex  $         17,500 24

MCA 2008 NWRO FORSCOM 55197 Fort Lewis, WA Barracks Complex - 3rd Division Dr  $         49,000 524
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MCA 2008 NWRO TRADOC 57193 Fort Leonard Wood, MO Barracks Complex  $         14,000 168

MCA 2008 NWRO TRADOC 57194 Fort Leonard Wood, MO Barracks Complex  $         14,500 168

          Total for Northwest Regional Office (NWRO)  $   762,300 5,438
                
BUP 2003 PARO USARPAC 52069 Schofield Barracks, HI Barracks Complex  $         24,000 200

MCA 2003 PARO USARPAC 48783 Schofield Barracks, HI Barracks Complex - Capron Road  $         49,000 200

MCA 2003 PARO USARPAC 52831 Fort Richardson, AK Barracks Complex - D Street, Ph 3  $         21,000 144

MCA 2003 PARO USARPAC 52068 Schofield Barracks, HI Barracks Modernization  $         42,000 100

MCA 2004 PARO USARPAC 53513 Fort Richardson, AK Barracks Complex - D Street, Ph 3  $         33,000 144

MCA 2004 PARO USARPAC 58048 Fort Wainwright, AK Barracks Complex - Luzon Avenue  $         21,500 144

MCA 2004 PARO USARPAC 52268 Schofield Barracks, HI Barracks Complex, QUAD Reno Ph 3B  $         49,000 150

MCA 2004 PARO USARPAC 48784 Schofield Barracks, HI Whole Barracks Complex Renewal, Ph 2D  $         49,000 180

BUP 2005 PARO USARPAC 52269 Schofield Barracks, HI Barracks Complex  $         25,000 150

MCA 2005 PARO USARPAC 47125 Fort Wainwright, AK Barracks Complex  $         36,000 144

MCA 2005 PARO USARPAC 46789 Fort Wainwright, AK Barracks Complex - Santiago  $         32,500 144

MCA 2005 PARO USARPAC 52263 Schofield Barracks, HI Barracks Complex, Ph 5  $         36,000 100

MCA 2005 PARO USARPAC 58047 Fort Richardson, AK Barracks for SBCT  $           7,400 60

MCA 2005 PARO USARPAC 48785 Schofield Barracks, HI Whole Barracks Complex Renewal, Ph 2E  $         48,500 200

BUP 2006 PARO USARPAC 52264 Schofield Barracks, HI Barracks Complex  $         47,208 200

MCA 2006 PARO USARPAC 46790 Fort Wainwright, AK Barracks Complex  $         33,000 144

MCA 2006 PARO USARPAC 57035 Schofield Barracks, HI Barracks Complex  $         38,000 180

BUP 2007 PARO USARPAC SCOBUP1 Schofield Barracks, HI Barracks - B Quad Conjunctive Funds  $         31,000 200

MCA 2007 PARO USARPAC 50950 Schofield Barracks, HI Barracks Complex  $         32,000 200

MCA 2007 PARO USARPAC 52267 Schofield Barracks, HI Barracks Complex  $         31,500 216

MCA 2007 PARO USARPAC 58294 Schofield Barracks, HI I,J, K Final Phase  $           9,750 0

MCA 2008 PARO USARPAC 52270 Fort Shafter, HI Barracks Complex  $         23,000 144

          Total for Pacific Regional Office (PARO)  $   719,358 3,344
                
MCA 2003 SERO FORSCOM 41631 Fort Bragg, NC Barracks Complex - Armistead St.  $         50,000 336

MCA 2003 SERO FORSCOM 48674 Fort Campbell, KY Barracks Complex - Range Rd., Ph 1  $         49,000 312

MCA 2003 SERO FORSCOM 25134 Fort Bragg, NC 
Barracks Complex, Butner Rd Ph 3 (Sep 
Bns)  $         50,000 320

MCA 2003 SERO TRADOC 48707 Fort Benning, GA Barracks Complex, Ph 1  $         45,000 348

MCA 2003 SERO 3rd Army 53128 Qatar Unaccompanied Personnel Housing  $           8,600 0

MCA 2004 SERO FORSCOM 35360 Fort Bragg, NC Barracks Complex - 82nd 2nd Bde Inc 1  $         47,000 384

MCA 2004 SERO FORSCOM 53538 Fort Bragg, NC Barracks Complex - Butner Rd, PH 4  $         38,000 448

MCA 2004 SERO FORSCOM 51127 Hunter Army Airfield, GA Barracks Complex - Perimeter Road  $         49,000 576

MCA 2004 SERO FORSCOM 48440 Fort Bragg, NC 
Barracks Complex Upgrade, 18th Corps 
Arty  $         17,000 240

MCA 2004 SERO FORSCOM 51124 Fort Stewart, GA Barracks Complex Ph 1  $         17,000 168

MCA 2004 SERO FORSCOM 51112 Fort Campbell, KY Barracks Complex, Range Rd, Ph 2  $         49,000 372

BUP 2005 SERO TRADOC 56636 Fort Benning, GA BUP BLDG 6012 CAMP RUDDER  $           2,255 70

MCA 2005 SERO FORSCOM 47348 Fort Bragg, NC Barracks Complex - 2nd Bde Inc 2  $         47,500 384

MCA 2005 SERO FORSCOM 44493 Fort Bragg, NC Barracks Complex - Lane Street, Phase 1  $         48,500 200

MCA 2005 SERO FORSCOM 48441 Fort Bragg, NC Barracks Complex - USASOC & JFKSWC  $         15,500 120
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Source FY IMA 

Region MACOM Project 
Number Installation Project Description Project 

Costs Spaces

MCA 2005 SERO FORSCOM 36403 Fort Campbell, KY Barracks Complex, 5th SF Grp  $         26,000 216

MCA 2005 SERO TRADOC 35311 Fort Benning, GA Barracks Complex, Ph 2  $         48,500 456

MCA 2005 SERO FORSCOM 58799 Fort Campbell, KY Barracks Complex, Range Rd Ph 3  $           7,500 0

BUP 2006 SERO FORSCOM BRAG15B Fort Bragg, NC Barracks Complex  $           1,700 92

BUP 2006 SERO FORSCOM BRAG15Ba Fort Bragg, NC Barracks Complex  $           2,200 116

BUP 2006 SERO FORSCOM BRAG15C Fort Bragg, NC Barracks Complex  $           1,700 92

BUP 2006 SERO FORSCOM BRAG15Ca Fort Bragg, NC Barracks Complex  $           2,000 104

BUP 2006 SERO FORSCOM BRAG15D Fort Bragg, NC Barracks Complex  $           1,700 92

BUP 2006 SERO FORSCOM BRAG15Da Fort Bragg, NC Barracks Complex  $           2,200 116

MCA 2006 SERO FORSCOM 48670 Fort Campbell, KY Barracks Complex - 101st Sep Bn, Ph 1  $         49,000 384

MCA 2006 SERO FORSCOM 50342 Fort Bragg, NC Barracks Complex - 2nd Bde Inc 3  $         49,000 192

MCA 2006 SERO FORSCOM 35361 Fort Bragg, NC Barracks Complex - 3rd Bde PH 1a  $         49,000 384

MCA 2006 SERO FORSCOM 44494 Fort Bragg, NC Barracks Complex - Lane Street, Phase 2  $         39,000 128

MCA 2006 SERO FORSCOM 19181 Fort Bragg, NC Barracks Complex- Blackjack Street  $         34,000 128

MCA 2006 SERO FORSCOM 60408 Fort Stewart, GA Barracks Complex Ph 2  $         32,000 168

MCA 2006 SERO FORSCOM 43934 Fort Campbell, KY Barracks Complex-160th SOAR  $         24,500 288

MCA 2007 SERO FORSCOM 48671 Fort Campbell, KY Barracks Complex - 101 Sep Bns, Ph 2  $         49,000 384

MCA 2007 SERO FORSCOM 53554 Fort Bragg, NC Barracks Complex - 82nd 3rd Bde Ph 2  $         49,000 384

MCA 2007 SERO FORSCOM 36195 Fort Bragg, NC Barracks Complex - Divarty Ph 1  $         47,000 256

MCA 2008 SERO FORSCOM 55318 Hunter Army Airfield, GA Barracks Complex  $         35,000 264

MCA 2008 SERO FORSCOM 57316 Fort Bragg, NC Barracks Complex - 82nd 2nd Bde Inc 4  $         14,500 0

MCA 2008 SERO FORSCOM 53555 Fort Bragg, NC Barracks Complex - 82nd 3rd Bde Ph 3  $         49,000 192

MCA 2008 SERO FORSCOM 55304 Fort Campbell, KY Barracks Complex - Avn Bde, Ph 3  $         49,000 384

MCA 2008 SERO FORSCOM 47349 Fort Bragg, NC Barracks Complex - Divarty Ph 2  $         48,000 288

BUP 2009 SERO TRADOC 56632A Fort Benning, GA BUP BLDG 3210 FT BENNING  $           1,367 36

          Total for Southeast Regional Office (SERO)  $1,245,222 9,422
               
MCA 2003 SWRO FORSCOM 54520 Fort Hood, TX Barracks Complex - Clear Creek Rd.  $         45,000 480

MCA 2004 SWRO FORSCOM 23652 Fort Hood, TX Barracks Complex, 27000 Block  $         47,000 480

MCA 2006 SWRO FORSCOM 23654 Fort Hood, TX Barracks Complex, 34000 Block  $         49,000 483

MCA 2007 SWRO TRADOC 38675 Fort Huachuca, AZ Barracks Complex  $         47,000 240

MCA 2007 SWRO FORSCOM 53473 Fort Irwin and NTC, CA Barracks Complex - Irwin South  $         29,000 96

MCA 2008 SWRO FORSCOM 23650 Fort Hood, TX Barracks Complex - 31000 Area  $         47,000 484

MCA 2008 SWRO TRADOC 53789 Presidio of Monterey, CA Barracks Complex  $         46,000 432

          Total for Southwest Region Office (SWRO)  $   310,000 

 

2,695
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APPENDIX C-Project List by Fiscal Year 

 
Table C-1  Project List by Fiscal Year 

Fund 
Source FY IMA 

Region MACOM Installation Project Description Project 
Costs Spaces

BUP 2003 EURO USAREUR 56714 Bamberg, GER BUP BLDG 7079 BAMBERG  $           3,200 45

BUP 2003 KORO EUSA HOVE3 Camp Hovey, KO BUP BLDG 4008 CP HOVEY  $              700 24

BUP 2003 KORO EUSA 57205 Camp Hovey, KO BUP BLDG B-3571 CP HOVEY  $           7,000 72

BUP 2003 KORO EUSA HUMPBUP07b Camp Humphreys, KO Barracks Complex  $         11,600 108

BUP 2003 EURO USAREUR 54608 Mannheim, GER Barracks Complex - Sullivan 201  $           4,900 45

BUP 2003 PARO USARPAC 52069 Schofield Barracks, HI Barracks Complex  $         24,000 200

MCA 2003 KORO EUSA 52516 Camp Carroll, KO Barracks Complex  $         20,000 464

MCA 2003 KORO EUSA 54359 Camp Humphreys, KO Barracks Complex  $         25,000 232

MCA 2003 KORO EUSA 53001 Camp Humphreys, KO Barracks Complex  $         36,000 400

MCA 2003 KORO EUSA 52935 Camp Walker, KO Barracks Complex  $         10,200 232

MCA 2003 EURO USAREUR 54503 Chievres, BEL Barracks Complex  $         13,600 136

MCA 2003 SERO TRADOC 48707 Fort Benning, GA Barracks Complex, Ph 1  $         45,000 348

MCA 2003 SERO FORSCOM 41631 Fort Bragg, NC Barracks Complex - Armistead St.  $         50,000 336

MCA 2003 SERO FORSCOM 25134 Fort Bragg, NC 
Barracks Complex, Butner Rd Ph 3 (Sep 
Bns)  $         50,000 320

MCA 2003 SERO FORSCOM 48674 Fort Campbell, KY Barracks Complex - Range Rd., Ph 1  $         49,000 312

MCA 2003 NWRO FORSCOM 54511 Fort Carson, CO Barracks Complex - Nelson Blvd, Ph 2  $         42,000 336

MCA 2003 NERO MEDCOM 46876 Fort Detrick, MD Barracks Complex - Porter Street South  $         16,000 144

MCA 2003 NERO FORSCOM 40008 Fort Drum, NY Barracks Complex - 10th DIVARTY  $           8,200 100

MCA 2003 SWRO FORSCOM 54520 Fort Hood, TX Barracks Complex - Clear Creek Rd.  $         45,000 480

MCA 2003 NWRO FORSCOM 41844 Fort Lewis, WA Barracks Complex - 17th & B St., Ph 2  $         50,000 300

MCA 2003 PARO USARPAC 52831 Fort Richardson, AK Barracks Complex - D Street, Ph 3  $         21,000 144

MCA 2003 NWRO FORSCOM 10538 Fort Riley, KS Barracks Complex, Trooper Dr. East  $         41,000 312

MCA 2003 EURO USAREUR 56427 Grafenwoehr, GER Brigade Complex - Barracks  $         13,200 179

MCA 2003 KORO EUSA 52675 Camp Humphreys, KO Barracks Complex  $         31,680 464

MCA 2003 SERO 3rd Army 53128 Qatar Unaccompanied Personnel Housing  $           8,600 0

MCA 2003 PARO USARPAC 48783 Schofield Barracks, HI Barracks Complex - Capron Road  $         49,000 200

MCA 2003 PARO USARPAC 52068 Schofield Barracks, HI Barracks Modernization  $         42,000 100

MCA 2003 EURO USAREUR 55586 Vicenza, ITA Barracks Complex - New Rqmt  $         31,000 300

            Total FY 2003  $   748,880 6,333
              
CDIP 2004 KORO EUSA ST-05 Camp Stanley, KO Barracks Complex  $         30,000 464

MCA 2004 KORO EUSA 54214 Camp Humphreys, KO Barracks Complex  $         41,000 348

MCA 2004 KORO EUSA 54589 Camp Humphreys, KO Barracks Complex  $         35,000 348

MCA 2004 KORO EUSA 58243 Camp Humphreys, KO Barracks Complex  $         29,000 300

MCA 2004 SERO FORSCOM 35360 Fort Bragg, NC Barracks Complex - 82nd 2nd Bde Inc 1  $         47,000 384

MCA 2004 SERO FORSCOM 53538 Fort Bragg, NC Barracks Complex - Butner Rd, PH 4  $         38,000 448

MCA 2004 SERO FORSCOM 48440 Fort Bragg, NC 
Barracks Complex Upgrade, 18th Corps 
Arty  $         17,000 240

MCA 2004 SERO FORSCOM 51112 Fort Campbell, KY Barracks Complex, Range Rd, Ph 2  $         49,000 372

Project 
Number 
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Source FY IMA 

Region MACOM Project 
Number Installation Project Description Project 

Costs Spaces

MCA 2004 SERO FORSCOM 51124 Fort Stewart, GA Barracks Complex Ph 1  $         17,000 168

MCA 2004 NERO FORSCOM 14528 Fort Drum, NY Barracks Complex - 10th 1st Bde  $         22,500 276

MCA 2004 NERO FORSCOM 44122 Fort Drum, NY WSAAF, Increment I  $         49,000 240

MCA 2004 SWRO FORSCOM 23652 Fort Hood, TX Barracks Complex, 27000 Block  $         47,000 480

MCA 2004 NWRO FORSCOM 44794 Fort Lewis, WA Barracks Complex - North Fort, Ph 3  $         48,000 300

MCA 2004 NERO MDW 52733 Fort Meade, MD Barracks Complex - Dining Facility  $           9,600 0

MCA 2004 PARO USARPAC 53513 Fort Richardson, AK Barracks Complex - D Street, Ph 3  $         33,000 144

MCA 2004 NWRO FORSCOM 36388 Fort Riley, KS 
Barracks Complex - Bldgs 7642, 7646, 
7650  $         40,000 312

MCA 2004 PARO USARPAC 58048 Fort Wainwright, AK Barracks Complex - Luzon Avenue  $         21,500 144

MCA 2004 EURO USAREUR 55975 Grafenwoehr, GER 
Brigade Complex - Barracks and 
Maint/Support  $         30,000 150

MCA 2004 EURO USAREUR 56775 Heidelberg, GER Barracks Complex - Hospital  $         17,000 136

MCA 2004 EURO USAREUR 56782 Vilseck, GER Barracks Complex, Ph 1  $         12,100 108

MCA 2004 SERO FORSCOM 51127 Hunter Army Airfield, GA Barracks Complex - Perimeter Road  $         49,000 576

MCA 2004 PARO USARPAC 52268 Schofield Barracks, HI Barracks Complex, QUAD Reno Ph 3B  $         49,000 150

MCA 2004 PARO USARPAC 48784 Schofield Barracks, HI Whole Barracks Complex Renewal, Ph 2D  $         49,000 180

            Total FY 2004  $   779,700 6,268
                
BUP 2005 SERO TRADOC 56636 Fort Benning, GA BUP BLDG 6012 CAMP RUDDER  $           2,255 70

BUP 2005 EURO USAREUR 55658 Giebelstadt, GER Barracks Complex  $           9,000 173

BUP 2005 PARO USARPAC 52269 Schofield Barracks, HI Barracks Complex  $         25,000 150

MCA 2005 EURO USAREUR 58937 Baumholder, GER SBCT Barracks  $         29,000 150

MCA 2005 KORO EUSA 58242 Camp Casey, KO Barracks Complex  $         37,000 348

MCA 2005 KORO EUSA 58354 Camp Humphreys, KO Barracks Complex  $         48,500 672

MCA 2005 KORO EUSA 58398 Camp Stanley, KO Barracks Complex  $         42,500 464

MCA 2005 EURO USAREUR 53915 Darmstadt, GER Barracks Complex  $         22,300 168

MCA 2005 SERO TRADOC 35311 Fort Benning, GA Barracks Complex, Ph 2  $         48,500 456

MCA 2005 SERO FORSCOM 47348 Fort Bragg, NC Barracks Complex - 2nd Bde Inc 2  $         47,500 384

MCA 2005 SERO FORSCOM 44493 Fort Bragg, NC Barracks Complex - Lane Street, Phase 1  $         48,500 200

MCA 2005 SERO FORSCOM 48441 Fort Bragg, NC Barracks Complex - USASOC & JFKSWC  $         15,500 120

MCA 2005 SERO FORSCOM 36403 Fort Campbell, KY Barracks Complex, 5th SF Grp  $         26,000 216

MCA 2005 SERO FORSCOM 58799 Fort Campbell, KY Barracks Complex, Range Rd, Ph 3  $           7,500 0

MCA 2005 NWRO FORSCOM 53608 Fort Carson, CO 
Barracks Complex - Hospital Area 
MEDDAC  $         13,300 128

MCA 2005 NERO FORSCOM 33409 Fort Drum, NY Barracks WSAAF, PH 2  $         42,000 240

MCA 2005 NWRO FORSCOM 44795 Fort Lewis, WA Barracks Complex - North Fort, Ph 4  $         48,500 200

MCA 2005 NERO MDW 56486 Fort Myer, MDW Barracks Complex  $         47,500 420

MCA 2005 PARO USARPAC 58047 Fort Richardson, AK Barracks for SBCT  $           7,400 60

MCA 2005 PARO USARPAC 47125 Fort Wainwright, AK Barracks Complex  $         36,000 144

MCA 2005 PARO USARPAC 46789 Fort Wainwright, AK Barracks Complex - Santiago  $        32,500 144

MCA 2005 EURO USAREUR 55977 Grafenwoehr, GER Barracks Complex, AR BN 1  $         32,500 300

MCA 2005 EURO USAREUR 55979 Grafenwoehr, GER Barracks Complex, AR BN 2  $         32,500 300

MCA 2005 EURO USAREUR 55983 Grafenwoehr, GER Barracks Complex, Non-Divisional  $         12,800 116

MCA 2005 EURO USAREUR 56422 Mannheim, GER Barracks Complex - Sullivan 223 and 229  $         17,400 97

MCA 2005 PARO USARPAC 52263 Schofield Barracks, HI Barracks Complex, Ph 5  $         36,000 100
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Fund 
Source FY MACOM Installation Project Description Project 

Costs SpacesIMA 
Region 

Project 
Number 

MCA 2005 PARO USARPAC 48785 Schofield Barracks, HI Whole Barracks Complex Renewal, Ph 2E  $         48,500 200

            Total FY 2005  $   815,955 6,020
                
BUP 2006 KORO EUSA 57751 Camp Stanley, KO Barracks Complex  $           3,800 93

BUP 2006 SERO FORSCOM BRAG15B Fort Bragg, NC Barracks Complex  $           1,700 92

BUP 2006 SERO FORSCOM BRAG15Ba Fort Bragg, NC Barracks Complex  $           2,200 116

BUP 2006 SERO FORSCOM BRAG15C Fort Bragg, NC Barracks Complex  $           1,700 92

BUP 2006 SERO FORSCOM BRAG15Ca Fort Bragg, NC Barracks Complex  $           2,000 104

BUP 2006 SERO FORSCOM BRAG15D Fort Bragg, NC Barracks Complex  $           1,700 92

BUP 2006 SERO FORSCOM BRAG15Da Fort Bragg, NC Barracks Complex  $          2,200 116

BUP 2006 PARO USARPAC 52264 Schofield Barracks, HI Barracks Complex  $         47,208 200

CDIP 2006 KORO EUSA HUMPCDIP Camp Humphreys, KO Barracks Complex  $         60,000 928

MCA 2006 EURO USAREUR 56754 Bamberg, GER Barracks Complex  $         10,900 123

MCA 2006 KORO EUSA 55649 Camp Stanley, KO Barracks Complex  $         44,000 644

MCA 2006 KORO EUSA 56852 Camp Stanley, KO Barracks Complex  $         20,000 348

MCA 2006 EURO USAREUR 58901 Darmstadt, GER Barracks Complex  $        13,500 168

MCA 2006 SERO FORSCOM 50342 Fort Bragg, NC Barracks Complex - 2nd Bde Inc 3  $         49,000 192

MCA 2006 SERO FORSCOM 35361 Fort Bragg, NC Barracks Complex - 3rd Bde PH 1a  $         49,000 384

MCA 2006 SERO FORSCOM 44494 Fort Bragg, NC Barracks Complex - Lane Street, Phase 2  $         39,000 128

MCA 2006 SERO FORSCOM 19181 Fort Bragg, NC Barracks Complex- Blackjack Street  $         34,000 128

MCA 2006 SERO FORSCOM 48670 Fort Campbell, KY Barracks Complex - 101st Sep Bn, Ph 1  $         49,000 384

MCA 2006 SERO FORSCOM 43934 Fort Campbell, KY Barracks Complex-160th SOAR  $         24,500 288

MCA 2006 NERO TRADOC 46663 Fort Eustis, VA Barracks Complex, Ph 1  $         46,000 384

MCA 2006 SWRO FORSCOM 23654 Fort Hood, TX Barracks Complex, 34000 Block  $         49,000 483

MCA 2006 NWRO TRADOC 57190 Fort Leonard Wood, MO Barracks Complex  $         14,000 168

MCA 2006 NWRO FORSCOM 50381 Fort Lewis, WA Barracks Complex - North Fort, Ph 5  $         49,000 200

MCA 2006 NWRO FORSCOM 41833 Fort Riley, KS Barracks for 1st Arm, 3rd Bde  $         35,000 312

MCA 2006 SERO FORSCOM 60408 Fort Stewart, GA Barracks Complex Ph 2  $         32,000 168

MCA 2006 PARO USARPAC 46790 Fort Wainwright, AK Barracks Complex  $         33,000 144

MCA 2006 EURO USAREUR 55981 Grafenwoehr, GER Barracks Complex, Infantry BN  $         49,000 450

MCA 2006 PARO USARPAC 57035 Schofield Barracks, HI Barracks Complex  $         38,000 180

MCA 2006 EURO USAREUR 60382 Vilseck, GER Barracks Complex, Ph 2  $         14,400 150

MCA 2006 EURO USAREUR 48885 Schweinfurt, GER Barracks Complex  $         43,000 272

MCA 2006 EURO USAREUR 52698 Wuerzburg, GER Barracks Complex - Leighton 28  $           5,350 52

MCA 2006 KORO EUSA 58353 Yongsan, KO Barracks Complex  $         47,000 464

ROKFC 2006 KORO EUSA NOKNEW1 Noksan, KO Barracks Complex  $         45,000 696

ROKFC 2006 KORO EUSA R510NEW3 R-510 Barracks Complex  $         60,000 928

            Total FY 2006  $1,015,158 9,671
                
BUP 2007 EURO USAREUR 56710 Giebelstadt, GER BUP BLDG 547 GIEBELSTADT  $           5,562 110

BUP 2007 PARO USARPAC SCOBUP1 Schofield Barracks, HI Barracks - B Quad Conjunctive Funds 200

MCA 2007 EURO USAREUR 56757 Bamberg, GER Barracks Complex - Warner 7051  $           5,450 62

MCA 2007 KORO EUSA 58742 Camp Bonifas, KO Barracks Complex  $         28,000 464

MCA 2007 KORO EUSA 58743 Camp Casey, KO Barracks Complex  $         28,000 464

 $         31,000 
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MCA 2007 KORO EUSA 58739 Camp Stanley, KO Barracks Complex  $         49,000 464

MCA 2007 SERO FORSCOM 53554 Fort Bragg, NC Barracks Complex - 82nd 3rd Bde Ph 2  $         49,000 384

MCA 2007 SERO FORSCOM 36195 Fort Bragg, NC Barracks Complex - Divarty Ph 1  $         47,000 256

MCA 2007 SERO FORSCOM 48671 Fort Campbell, KY Barracks Complex - 101 Sep Bns, Phase 2  $         49,000 384

MCA 2007 NWRO FORSCOM 31469 Fort Carson, CO Barracks Complex - O'Connell Blvd.  $         32,000 288

MCA 2007 NERO FORSCOM 57706 Fort Drum, NY Barracks at Pine Plains  $         42,000 408

MCA 2007 NERO FORSCOM 14532 Fort Drum, NY Barracks Complex - 10th 2nd Bde  $         23,500 272

MCA 2007 SWRO TRADOC 38675 Fort Huachuca, AZ Barracks Complex  $         47,000 240

MCA 2007 SWRO FORSCOM 53473 Fort Irwin and NTC, CA Barracks Complex - Irwin South  $         29,000 96

MCA 2007 NWRO TRADOC 57191 Fort Leonard Wood, MO Barracks Complex  $         14,000 168

MCA 2007 NWRO TRADOC 57192 Fort Leonard Wood, MO Barracks Complex  $         14,500 168

MCA 2007 NWRO FORSCOM 53636 Fort Lewis, WA Barracks Complex - Jackson Ave, PH 1  $         49,000 300

MCA 2007 NERO MDW 56487 Fort Myer, MDW Barracks Complex  $         49,000 420

MCA 2007 EURO USAREUR 55988 Grafenwoehr, GER Barracks Complex  $         34,000 300

MCA 2007 EURO USAREUR 55986 Grafenwoehr, GER Barracks Complex, FA BN  $         35,000 300

MCA 2007 EURO USAREUR 56759 Hanau, GER Barracks Complex - Pioneer 9  $           8,700 104

MCA 2007 EURO USAREUR 56779 Hohenfels, GER Barracks Complex  $           9,500 75

MCA 2007 EURO USAREUR 56777 Kaiserslautern, GER Barracks Complex - Miesau  $         30,000 244

MCA 2007 EURO USAREUR 56773 Kaiserslautern, GER Barracks Complex - Rhine Ord 162  $           7,000 84

MCA 2007 EURO USAREUR 56780 Mannheim, GER Barracks Complex -  $         19,000 168

MCA 2007 PARO USARPAC 50950 Schofield Barracks, HI Barracks Complex  $         32,000 200

MCA 2007 PARO USARPAC 52267 Schofield Barracks, HI Barracks Complex  $         31,500 216

MCA 2007 PARO USARPAC 58294 Schofield Barracks, HI I,J, K Final Phase  $           9,750 0

MCA 2007 EURO USAREUR 58349 Stuttgart, GER Barracks Complex  $           5,100 58

MCA 2007 KORO EUSA 58783 Yongsan, KO Barracks Complex  $         28,500 464

MCA 2007 KORO EUSA 58784 Yongsan, KO Barracks Complex  $         28,000 464

            Total FY 2007  $   870,062 7,825
                
BUP 2008 EURO USAREUR 56786 Bamberg, GER Barracks Complex - Barracks 7084  $         10,200 92

BUP 2008 EURO USAREUR 56756 Bamberg, GER Barracks Complex - Warner 7048  $           5,000 69

BUP 2008 KORO EUSA HOVE8 Camp Hovey, KO Barracks Complex  $           3,700 72

BUP 2008 KORO EUSA 55885 Camp Humphreys, KO BUP BLDG 551 CAMP HUMPHREY  $           5,500 40

BUP 2008 KORO EUSA 54136 Camp Walker, KO Barracks Complex - Henry Walker bldg 330  $           7,700 120

BUP 2008 EURO USAREUR 56787 Darmstadt, GER Barracks Complex - Kelley 4165  $           7,250 82

BUP 2008 EURO USAREUR 55201 Darmstadt, GER BUP BLDG 4166 DARMSTADT  $           8,250 94

BUP 2008 EURO USAREUR 56712 Kitzingen, GER Barracks Complex  $           7,600 113

BUP 2008 EURO USAREUR 56727 Kitzingen, GER BUP BLDG 117 KITZINGEN  $           2,600 39

BUP 2008 EURO USAREUR 56713 Kitzingen, GER BUP BLDG 93 KITZINGEN  $           7,200 107

BUP 2008 EURO USAREUR 40662 Schweinfurt, GER Barracks Complex - Ledward bldg 209  $         10,291 123

BUP 2008 EURO USAREUR 56299 Vilseck, GER Barracks Complex - bldg 608  $           6,700 120

MCA 2008 EURO USAREUR 56781 Babenhausen, GER Barracks Complex  $         20,000 168

MCA 2008 KORO EUSA 54885 Camp Bonifas, KO Barracks Complex  $         28,000 252

MCA 2008 KORO EUSA 58744 Camp Casey, KO Barracks Complex  $         21,000 348

MCA 2008 KORO EUSA 58740 Camp Stanley, KO Barracks Complex  $         28,000 464

____________________________________________________________________________________ 
C-4 Assistant Chief of Staff for Installation Management 



Army  Barracks Master Plan    June  2003 
 

Fund 
Source FY MACOM Installation Project Description Project 

Costs SpacesIMA 
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MCA 2008 SERO FORSCOM 57316 Fort Bragg, NC Barracks Complex - 82nd 2nd Bde Inc 4  $         14,500 0

MCA 2008 SERO FORSCOM 53555 Fort Bragg, NC Barracks Complex - 82nd 3rd Bde Ph 3  $         49,000 192

MCA 2008 SERO FORSCOM 47349 Fort Bragg, NC Barracks Complex - Divarty Ph 2  $         48,000 288

MCA 2008 SERO FORSCOM 55304 Fort Campbell, KY Barracks Complex - Avn Bde, Ph 3  $         49,000 384

MCA 2008 NERO FORSCOM 16856 Fort Drum, NY Barracks Complex - 10th Discom  $           1,800 20

MCA 2008 NERO FORSCOM 14210 Fort Drum, NY Barracks for 10th Div Trps  $         17,500 192

MCA 2008 SWRO FORSCOM 23650 Fort Hood, TX Barracks Complex - 31000 Area  $         47,000 484

MCA 2008 NWRO TRADOC 52870 Fort Leavenworth, KS Barracks Complex  $         17,500 24

MCA 2008 NERO TRADOC 45202 Fort Lee, VA Dinning Facility  $           6,100 0

MCA 2008 NWRO TRADOC 57193 Fort Leonard Wood, MO Barracks Complex  $         14,000 168

MCA 2008 NWRO TRADOC 57194 Fort Leonard Wood, MO Barracks Complex  $         14,500 168

MCA 2008 NWRO FORSCOM 57094 Fort Lewis, WA Barracks - Evergreen St PH 3  $         49,000 300

MCA 2008 NWRO FORSCOM 53637 Fort Lewis, WA Barracks - Evergreen St, PH 2  $         49,000 200

MCA 2008 NWRO FORSCOM 55198 Fort Lewis, WA Barracks - Stryker Drive  $         46,000 250

MCA 2008 NWRO FORSCOM 55197 Fort Lewis, WA Barracks Complex - 3rd Division Dr  $         49,000 524

MCA 2008 NERO MDW 54221 Fort McNair, MDW Barracks Complex  $           4,500 44

MCA 2008 NERO MDW 19910 Fort Meade, MD Barracks Complex - Headquarters  $           7,000 0

MCA 2008 NWRO FORSCOM 47149 Fort Riley, KS Barracks - Bamford St, 1st Arm, 1st Bd  $         33,000 312

MCA 2008 PARO USARPAC 52270 Fort Shafter, HI Barracks Complex  $         23,000 144

MCA 2008 EURO USAREUR 56771 Heidelberg, GER Barracks Complex - Patton 113  $           7,500 87

MCA 2008 SERO FORSCOM 55318 Hunter Army Airfield, GA Barracks Complex  $         35,000 264

MCA 2008 KORO EUSA 58752 Kunsan Airfield Barracks Complex  $         14,000 232

MCA 2008 SWRO TRADOC 53789 
Presidio of Monterey, 
CA Barracks Complex  $         46,000 432

MCA 2008 KORO EUSA 58819 R-510 Barracks Complex  $         14,500 464

MCA 2008 KORO EUSA 58820 R-510 Barracks Complex  $         40,000 464

MCA 2008 EURO USAREUR 56783 Wiesbaden, GER Barracks Complex  $         44,000 408

MCA 2008 EURO USAREUR 58776 Wiesbaden, GER Barracks Complex  $           9,600 79

MCA 2008 KORO EUSA 58785 Yongsan, KO Barracks Complex  $         28,000 464

ROKFC 2008 KORO EUSA CASE-33 Camp Casey, KO Barracks Complex  $         45,000 696

            Total FY 2008  $1,001,991 9,587
                
BUP 2009 EURO USAREUR 55668 Ansbach, GER Barracks Complex - Katterbach bldg 5843  $         13,300 175

BUP 2009 SERO TRADOC 56632A Fort Benning, GA BUP BLDG 3210 FT BENNING  $           1,367 36

            Total FY 2009  $     14,667 211
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APPENDIX D-Funding Summaries  

 
Table D-1  Barracks Modernization Program Funding Summary by Fiscal Year/Type (as of 
FY04 PresBud as Amended) 
E3H7  FY2003 FY2004 FY2005 FY2006 FY2007 FY2008 FY2009 
MCA  $694,480 $747,500 $750,700 $788,250 $833,500 $906,000 $0 
BUP $58,300 $0 $36,255 $62,508 $36,562 $81,991 $14,667 
Furnishings  $37,300 $41,646 $18,517 $33,268 $21,676 $33,039 $46,948 
Total  $790,080 $789,146 $805,472 $884,026 $891,738 $1,021,030 $61,615 
 
Table D-2 MCA Funding Summary by Region (as of FY03 PresBud Lock) 
IMA Region  FY2003 FY2004 FY2005 FY2006 FY2007 FY2008 FY2009 Grand Total

EURO $57,800 $95,400 $117,500 $121,750 $153,750 $112,100 $0 $600,500
KORO $122,880 $105,000 $128,000 $111,000 $161,500 $173,500 $0 $679,000
NERO $24,200 $81,100 $89,500 $46,000 $114,500 $36,900 $0 $368,000

$133,000 $88,000 $61,800 $98,000 $109,500 $272,000 $0 $629,300
PARO $112,000 $131,000 $160,400 $71,000 $73,250 $23,000 $0 $458,650
SERO $202,600 $200,000 $193,500 $291,500 $145,000 $195,500 $0 $1,025,500
SWRO $45,000 $47,000 $0 $49,000 $76,000 $93,000 $0 $265,000

NWRO 
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Table D-3 Funding Summaries by Year (with Chart) (as of FY04 PresBud as Amended) 

Table E-3: Funding Summaries by Year

$-

$200

$400

$600

$800

$1,000

$1,200

FY93-
FY96

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09

Fiscal Year

$M

HN & Return
QOLE,D
BUP
MCA

 
 

 
FY93-
FY96 FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09

MCA  $        837   $  270   $   367   $   411   $   353  $   424  $  537  $  749  $  748  $  751   $    788   $   834  $     906   $    -   
BUP  $          -     $    -     $   128   $   105   $   150  $   211  $     4   $    58  $    -    

 $   100  
 $   36   $      63   $    37   $      82   $   15 

QOLE,D  $          -     $  148   $   137   $    77   $    86   $    -     $    -     $    -     $    -     $      -     $     -     $       -     $    -   
HN & Return  $        137   $    61   $    25   $    10   $    23   $    26   $   44   $    -     $    30  $    -     $    165   $     -     $      45   $    -   
  $        974   $  479   $   620   $   663   $   603  $   747  $  585  $  807  $  778  $  787   $ 1,016   $   871  $  1,033   $   15 
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APPENDIX E-Future Year Defense Plan (FYDP) 

 
Table E-1  MCA Project List by fiscal year and FY 2003 
 

FY IMA 
Region MACOM Project 

Number Installation Project Description Project 
Costs Spaces

FY03 EURO USAREUR 54503 Chievres  Barracks Complex- Chievres 13,600 136
FY03 EURO USAREUR 56427 Grafenwoehr Brigade Complex - Barracks 13,200 179
FY03 EURO USAREUR 

52516 
Camp Henry (WALKER) 

464

FY03 
NWRO 

FORSCOM 
52831 

Schofield Barracks 
Barracks Complex- Quad C 

45,000
320

FY03 
EURO 

USAREUR 
56782 

Camp Humphreys 
Barracks Complex 

29,000
276

FY04 
NWRO 

USARPAC 
58048 

Schofield Barracks 
Barracks Complex - Quad E 

47,000
240

FY04 

55586 Vicenza Barracks Complex- Camp Ederle 31,000 300
FY03 KORO EUSA Camp Carroll Barracks Complex, Camp Carroll 20,000 464
FY03 KORO EUSA 52935 Barracks Complex, Camp Henry 10,200 232
FY03 KORO EUSA 54359 Camp Humphreys Barracks Complex, Camp Humphreys 25,000 232
FY03 KORO EUSA 53001 Camp Humphreys Barracks Complex, Camp Humphreys 36,000 400
FY03 KORO EUSA 52675 Camp Humphreys Barracks Complex, Camp Humphreys 40,000
FY03 NERO MEDCOM 46876 Fort Detrick Barracks Complex, Porter Street South 16,000 144
FY03 NERO FORSCOM 40008 Fort Drum Barracks Complex, DIVARTY 8,200 100

NWRO FORSCOM 54511 Fort Carson Barracks Complex, Nelson Blvd, Ph 2 42,000 336
FY03 FORSCOM 41844 Fort Lewis Barracks Complex, 17th & B Streets, Ph 2 50,000 300
FY03 NWRO 10538 Fort Riley Barracks Complex, Infantry Drive East 41,000 312
FY03 PARO USARPAC Fort Richardson Barracks Complex, D  Street, Ph 2 21,000 144
FY03 PARO USARPAC 48783 Barracks Complex, Capron Ave, Ph 1 49,000 200
FY03 PARO USARPAC 52068 Schofield Barracks 42,000 100
FY03 SERO TRADOC 48707 Fort Benning Barracks Complex, Main Post, Phase 1 348
FY03 SERO FORSCOM 25134 Fort Bragg Barracks Complex, Butner Rd, Ph 3   50,000
FY03 SERO FORSCOM 41631 Fort Bragg Barracks Complex, Armistead Street 50,000 336
FY03 SERO FORSCOM 48674 Fort Campbell Barracks Complex, Range Road, Ph 1 49,000 312

SWRO FORSCOM 54520 Fort Hood Barracks Complex, Clear Creek Road 45,000 480
FY04 USAREUR 55975 Grafenwoehr Barracks Complex - Barracks and Maint/Support 30,000 150
FY04 EURO 56775 Heidelberg Barracks - Heidelberg Hospital 17,000 136
FY04 EURO USAREUR Vilseck Barracks Complex - Ph 1 12,100 108
FY04 KORO EUSA 54214 Barracks Complex 41,000 348
FY04 KORO EUSA 54589 Camp Humphreys 35,000 348
FY04 KORO EUSA 58243 Camp Humphreys Barracks Complex 300
FY04 NERO FORSCOM 14528 Fort Drum Barracks -10200 Area 22,500
FY04 NERO FORSCOM 44122 Fort Drum Barracks Complex - Wheeler Sack AAF, Phase 1 49,000 240
FY04 NERO MDW 52733 Fort Meade Dining Facility 9,600 0

NWRO FORSCOM 44794 Fort Lewis Barracks Complex, 17th and B Street Ph 3 48,000 300
FY04 FORSCOM 36388 Fort Riley Barracks Complex - Graves Street 40,000 312
FY04 PARO 53513 Fort Richardson Barracks Complex - D Street, Phase 3 33,000 144
FY04 PARO USARPAC Fort Wainwright Barracks Complex - Luzon Avenue 21,500 144
FY04 PARO USARPAC 48784 Barracks Complex - Capron Road, Phase 2 49,000 180
FY04 PARO USARPAC 52268 Schofield Barracks 49,000 150
FY04 SERO FORSCOM 35360 Fort Bragg Barracks Complex - Bastogne Drive, Phase 1 384
FY04 SERO FORSCOM 48440 Fort Bragg Barracks - D Area, Phase 4 17,000
FY04 SERO FORSCOM 53538 Fort Bragg Barracks Complex - Butner Road, Phase 4 38,000 448
FY04 SERO FORSCOM 51112 Fort Campbell Barracks Complex - Range Road, Phase 2 49,000 372

SERO FORSCOM 51127 Fort Stewart Barracks Complex - Perimeter Road 49,000 576
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FY IMA 
Region MACOM Project 

Number Installation Project Description Project 
Costs Spaces

FY04 SERO FORSCOM 51124 Fort Stewart Barracks Complex, Ph 1 17,000 168
FY04 SWRO FORSCOM 

58937 
Darmstadt 

Barracks AR BN 1 
32,500

116

FY05 
KORO 

FORSCOM 
56486 

Fort Carson 
Barracks Complex, North Fort Ph 4 

7,400
144

FY05 
SERO 

FORSCOM 
47348 

Fort Bragg 
Barracks Complex, SFG 

7,500
123

FY06 

23652 Fort Hood Barracks Complex - 67th St and Battalion Avenue 47,000 480
FY05 EURO USAREUR Baumholder Barracks and Company Ops (4) 29,000 150
FY05 EURO USAREUR 53915 Barracks Complex  22,300 168
FY05 EURO USAREUR 55977 Grafenwoehr 32,500 300
FY05 EURO USAREUR 55979 Grafenwoehr Barracks AR BN 2 300
FY05 EURO USAREUR 55983 Grafenwoehr Barracks Non-Divisional 12,800
FY05 EURO USAREUR 56422 Mannheim Barracks Complex 17,400 97
FY05 KORO EUSA 58242 Camp Casey Barracks Complex 37,000 348

KORO EUSA 58354 Camp Humphreys Barracks Complex 48,500 672
FY05 EUSA 58398 Camp Stanley Barracks Complex 42,500 464
FY05 NERO 33409 Fort Drum Barracks Complex 42,000 240
FY05 NERO MDW Fort Myer Barracks Complex 47,500 420
FY05 NWRO FORSCOM 53608 Barracks Complex Hospital Area 13,300 128
FY05 NWRO FORSCOM 44795 Fort Lewis 48,500 200
FY05 PARO USARPAC 58047 Fort Richardson Barracks Complex 60
FY05 PARO USARPAC 46789 Fort Wainwright Barracks Complex, Santiago 32,500
FY05 PARO USARPAC 47125 Fort Wainwright Barracks Complex 36,000 144
FY05 PARO USARPAC 48785 

NWRO TRADOC 57190 Fort Leonard Wood Barracks Complex 14,000 168
FY06 NWRO FORSCOM 50381 Fort Lewis Barracks Complex North Fort Ph 5 49,000 200
FY06 NWRO FORSCOM 41833 Fort Riley Barracks Complex 35,000 312
FY06 PARO USARPAC 46790 Fort Wainwright Barracks Complex 33,000 144
FY06 PARO USARPAC 57035 Schofield Barracks Barracks Complex 38,000 180
FY06 SERO FORSCOM 19181 Fort Bragg Barracks Complex 34,000 128
FY06 SERO FORSCOM 35361 Fort Bragg Barracks Complex - 3rd Bde PH 1 49,000 384
FY06 SERO FORSCOM 44494 Fort Bragg Barracks Complex 39,000 128
FY06 SERO FORSCOM 50342 Fort Bragg Barracks Complex - 2nd Bde Ph 3 49,000 192
FY06 SERO FORSCOM 43934 Fort Campbell Barracks Complex 24,500 288
FY06 SERO FORSCOM 48670 Fort Campbell Barracks Complex - Sep Battalions 49,000 384
FY06 SERO FORSCOM 60408 Fort Stewart Barracks Complex, Ph 2 32,000 168

Schofield Barracks Barracks Complex, Capron Road, Phase 3 48,500 200
PARO USARPAC 52263 Schofield Barracks Barracks Complex, D Quad  36,000 100

FY05 TRADOC 35311 Fort Benning Barracks Complex 48,500 456
FY05 SERO 44493 Fort Bragg Barracks Complex-COSCOM 48,500 200
FY05 SERO FORSCOM Fort Bragg Barracks Complex-2d Bde, Ph 2 47,500 384
FY05 SERO FORSCOM 48441 Barracks Complex 15,500 120
FY05 SERO FORSCOM 36403 Fort Campbell 26,000 216
FY05 SERO FORSCOM 58799 Fort Campbell Barracks Complex, Range Road Ph 3 0
FY06 EURO USAREUR 56754 Bamberg Barracks Complex 10,900
FY06 EURO USAREUR 58901 Darmstadt Barracks Complex 13,500 168
FY06 EURO USAREUR 55981 Grafenwoehr Barracks Infantry BN 49,000 450

EURO USAREUR 48885 Schweinfurt Barracks Complex - Conn 43,000 272
FY06 EURO USAREUR 60382 Vilseck Barracks Complex - Ph 2 14,400 150
FY06 EURO USAREUR 52698 Wuerzberg Barracks Complex 5,350 52
FY06 KORO EUSA 55649 Camp Stanley Barracks Complex 44,000 644
FY06 KORO EUSA 56852 Camp Stanley Barracks Complex 20,000 348
FY06 KORO EUSA 58353 Yongsan Barracks Complex 47,000 464
FY06 NERO TRADOC 46663 Fort Eustis Barracks Complex 46,000 384
FY06 
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FY IMA 
Region MACOM Project 

Number Installation Project Description Project 
Costs Spaces

FY06 SWRO FORSCOM 23654 Barracks Complex 49,000 483
FY07 EURO USAREUR 56757 Bamberg 5,450 62
FY07 EURO USAREUR 55986 Grafenwoehr Barracks, FA BN 300
FY07 EURO USAREUR 55988 Grafenwoehr Barracks, Engineer BN 34,000
FY07 EURO USAREUR 56759 Hanau Barracks Complex 8,700 104
FY07 EURO USAREUR 56779 Hohenfels Barracks Complex  9,500 75

EURO USAREUR 56773 Kaiserslautern Barracks Complex Rhine Ord 162 7,000 84
FY07 USAREUR 56777 Landstuhl Barracks Complex  30,000 244
FY07 EURO 56780 Mannheim Barracks Complex 19,000 168
FY07 EURO USAREUR Stuttgart Barracks Complex 5,100 58
FY07 KORO EUSA 58742 Barracks Complex 28,000 464
FY07 KORO EUSA 58743 Camp Casey 28,000 464
FY07 KORO EUSA 58739 Camp Stanley Barracks Complex 464
FY07 KORO EUSA 58783 Yongsan Barracks Complex #1 28,500
FY07 KORO EUSA 58784 Yongsan Barracks Complex #2 28,000 464
FY07 NERO FORSCOM 14532 Fort Drum Barracks Complex N Riva Ridge & 2nd ST 23,500 272

NERO FORSCOM 57706 Fort Drum Barracks Complex, Pine Plains 42,000 408
FY07 MDW 56487 Fort Myer Barracks Complex  49,000 420
FY07 NWRO 31469 Fort Carson Barracks Complex  32,000 288
FY07 NWRO TRADOC Fort Leonard Wood Barracks Complex #2 14,000 168
FY07 NWRO TRADOC 57192 Barracks Complex #1 14,500 168
FY07 NWRO FORSCOM 53636 Fort Lewis 

Fort Hood 
Barracks Complex 

35,000
300

FY07 
EURO 

USAREUR 
58349 

Camp Bonifas 
Barracks Complex 

49,000
464

FY07 
NERO 

FORSCOM 
57191 

Fort Leonard Wood 
Barracks Complex, Jackson Ave & Hillside St 49,000 300

FY07 PARO USARPAC 52267 Schofield Barracks Barracks Complex 31,500 216
FY07 PARO USARPAC 58294 Schofield Barracks Barracks Complex, Capron Road, Phase 4 9,750 0
FY07 PARO USARPAC 50950 Wheeler Army Airfield Barracks Complex 32,000 200
FY07 SERO FORSCOM 36195 Fort Bragg Barracks Complex, 82nd DIVARTY, Ph 1 47,000 256
FY07 SERO FORSCOM 53554 Fort Bragg Barracks Complex, 3rd Bde Ph 2 49,000 384
FY07 SERO FORSCOM 48671 Fort Campbell Barracks Complex 101 Sep DIVARTY Ph 2 49,000 384
FY07 SWRO TRADOC 38675 Fort Huachuca Barracks Complex 2 47,000 240
FY07 SWRO FORSCOM 53473 Fort Irwin Barracks Complex, Irwin South 29,000 96
FY08 EURO USAREUR 56781 Babenhausen Barracks Complex 20,000 168
FY08 EURO USAREUR 56771 Heidelberg Barracks Complex 7,500 87
FY08 EURO USAREUR 56782 Vilseck Barracks Complex 31,000 108
FY08 EURO USAREUR 56783 Wiesbaden Barracks Complex 44,000 408
FY08 EURO USAREUR 58776 Wiesbaden Barracks Complex 9,600 79
FY08 KORO EUSA 54885 Camp Bonifas Barracks Complex 28,000 252
FY08 KORO EUSA 58744 Camp Casey Barracks Complex 21,000 348
FY08 KORO EUSA 58740 Camp Stanley Barracks Complex 28,000 464
FY08 KORO EUSA 58752 Kunsan Barracks Complex 14,000 232
FY08 KORO EUSA 58819 R-510 Barracks Complex 14,500 464
FY08 KORO EUSA 58820 R-510 Barracks Complex 40,000 464
FY08 KORO EUSA 58785 Yongsan Barracks Complex 28,000 464
FY08 NERO FORSCOM 14210 Fort Drum Barracks Complex, 10th Div Trps 17,500 192
FY08 NERO FORSCOM 16856 Fort Drum Barracks Complex, 10th DISCOM 1,800 20
FY08 NERO TRADOC 45202 Fort Lee Barracks Complex 6,100 0
FY08 NERO MDW 54221 Fort McNair Barracks Complex 4,500 44
FY08 NERO MDW 19910 Fort Meade Barracks Complex 7,000 0
FY08 NWRO TRADOC 52870 Fort Leavenworth Barracks, Complex 17,500 24
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FY IMA 
Region MACOM Project 

Number Installation Project Description Project 
Costs Spaces

FY08 NWRO TRADOC 57193 Fort Leonard Wood Barracks Complex 14,000 168
FY08 NWRO TRADOC 57194 Fort Leonard Wood Barracks Complex 14,500 168
FY08 NWRO FORSCOM 53637 Fort Lewis Barracks Complex, Jackson Ave & Evergreen St.  200sp 49,000 200
FY08 NWRO FORSCOM 55197 Fort Lewis Barracks Complex, 3rd Div Dr 49,000 524
FY08 NWRO FORSCOM 55198 Fort Lewis Barracks Complex, Stryker Drive - 75 Rangers (50%) 46,000 250
FY08 NWRO FORSCOM 57094 Fort Lewis Barracks Complex, Jackson Ave & Evergreen St  300 sp 49,000 300
FY08 NWRO FORSCOM 47149 Fort Riley Barracks Complex, 1st Arm, 1st Bde - Bamford St 33,000 312
FY08 PARO USARPAC 52270 Tripler AMC Barracks Complex 23,000 144
FY08 SERO FORSCOM 47349 Fort Bragg Barracks Complex, 82nd DIVARTY, Ph 2 48,000 288
FY08 SERO FORSCOM 53555 Fort Bragg Barracks Complex, 82nd 3rd Bde, Ph 3 49,000 192
FY08 SERO FORSCOM 57316 Fort Bragg Barracks Complex, 82nd 2nd Bde, Ph 4 14,500 0
FY08 SERO FORSCOM 55304 Fort Campbell Barracks Complex, Avn Bdes, Ph 3 49,000 384
FY08 SERO FORSCOM 55318 Fort Stewart/HunterAAF Barracks Complex 35,000 264
FY08 SWRO FORSCOM 23650 Fort Hood Replace Bldgs 34007, 34009 47,000 484
FY08 SWRO TRADOC 53789 Presidio Monterey Barracks Complex  432 sp 46,000 432
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APPENDIX F - Inventory and Requirements 
 

Table F-1, Matrix Chart on Inventory 

State 
IMA 

Region MACOM
Existing 
Spaces 

Required 
Spaces 

Inadequate 
Spaces 

Adequate 
Spaces INSTALLATION NAME 

Planned Project 
Spaces 

Ansbach, GER GE EURO USAREUR 1693 1450 418 1275 175

Babenhausen, GER GE EURO USAREUR 834 473 814 20 453

Bad Keuznach, GER GE EURO USAREUR 519 0 451 68

Bamberg, GER GE EURO USAREUR 2625 1576 1883 742 506

Baumholder, GER GE EURO USAREUR 3093 2594 883 2210 480

Buedingen, GER GE EURO USAREUR 561 412 447 114 298

Chievres, BEL GE EURO USAREUR 325 314 289 36 278

Darmstadt, GER GE EURO USAREUR 1197 1218 655 542 594

Dexheim, GER GE EURO USAREUR 299 438 265 34 98

Friedberg, GER GE EURO USAREUR 1620 0 1025 595 0

Giebelstadt, GER GE EURO USAREUR 891 664 842 49 592

Giessen, GER GE EURO USAREUR 1428 0 1048 380 0

Grafenwoehr, GER GE EURO USAREUR 678 2369 402 276 2245

Hanau, GER GE EURO USAREUR 2333 1790 1585 748 1066

Heidelberg, GER GE EURO USAREUR 1280 946 638 642 304

Hohenfels, GER GE EURO USAREUR 586 661 0 586 75

Kaiserslautern, GER GE EURO USAREUR 3456 1367 2615 841 618

Kitzingen, GER GE EURO USAREUR 2133 1509 1137 996 481

Mannheim, GER GE EURO USAREUR 3675 1941 2567 1108 469

Schweinfurt, GER GE EURO USAREUR 2591 2694 521 2070 642

Stuttgart, GER GE EURO USAREUR 1761 623 1228 533 90

Vicenza, ITA GE EURO USAREUR 1344 1466 154 1190 300

Vilseck, GER GE EURO USAREUR 1799 1977 652 1147 803

Wiesbaden, GER GE EURO USAREUR 1835 1583 1171 664 919

Wuerzburg, GER GE EURO USAREUR 656 636 389 267 200

Camp Bonifas, KO KO KORO EUSA 488 792 412 76 716

Camp Carroll, KO KO KORO EUSA 1421 1751 134 1287 464

Camp Casey, KO KO KORO EUSA 6674 8709 926 5748 2265

Camp Castle, KO KO KORO EUSA 500 500 0 500 0

Camp Colbern, KO KO KORO EUSA 233 0 156 77 0

Camp Eagle, KO KO KORO EUSA 320 0 0 320 0

Camp Edwards, KO KO KORO EUSA 300 0 176 124 0

Camp Essayons, KO KO KORO EUSA 645 0 492 153 0

Camp Garry Owen, KO KO KORO EUSA 914 0 648 266 0

Camp Giant, KO KO KORO EUSA 334 0 318 16 0

Camp Greaves, KO KO KORO EUSA 550 0 226 324 0

Camp Hialeah, KO KO KORO EUSA 938 66 872 66 0

Camp Hovey, KO KO KORO EUSA 3092 3318 474 2618 168

Camp Howze, KO KO KORO EUSA 895 0 691 204 0

0
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INSTALLATION NAME State 
IMA 

Region MACOM
Existing 
Spaces 

Required 
Spaces 

Inadequate 
Spaces 

Adequate 
Spaces 

Planned Project 
Spaces 

Camp Humphreys, KO KO KORO EUSA 5097 6256 989 4108 3840

Camp Jackson, KO KO KORO EUSA 176 0 176 0 0

Camp Kyle, KO KO KORO EUSA 88 0 0 88 0

Camp Laguardia, KO KO KORO EUSA 206 0 206 0 0

Camp Long, KO KO KORO EUSA 300 0 300 0 0

Camp Market, KO KO KORO EUSA 183 0 133 50 0

Camp Nimble, KO KO KORO EUSA 226 0 138 88 0

Camp Page, KO KO KORO EUSA 770 0 456 314 0

Camp Red Cloud, KO KO KORO EUSA 2094 1946 148 1946 0

Camp Sears, KO KO KORO EUSA 202 0 202 0 0

Camp Stanley, KO KO KORO EUSA 3036 5283 1388 1648 3256

Camp Stanton, KO KO KORO EUSA 276 0 120 156 0

Camp Walker, KO KO KORO EUSA 1337 1209 480 857 352

Camp Yongin, KO KO KORO EUSA 126 30 96 30 0

K-16 Airfield, KO KO KORO EUSA 684 1084 64 620 0

Kamaksan ASA KO KORO EUSA 0 0 0 0 0

Kunsan Airfield KO KORO EUSA 0 232 0 0 232

Noksan, KO KO KORO EUSA 0 696 0 0 696

R-510 KO KORO EUSA 0 1856 0 0 1856

Yongsan, KO KO KORO EUSA 3951 4257 1925 2026 2231

Aberdeen Proving Grounds, MD MD NERO AMC 1049 467 422 627 0

Carlisle Barracks, PA PA NERO TRADOC 48 58 0 48 0

Fort Belvoir, VA VA NERO MDW 867 455 0 867 0

Fort Detrick, MD MD NERO MEDCOM 377 323 134 243 144

Fort Dix, NJ NJ NERO USARC 0 32 0 0 0

Fort Drum, NY NY NERO FORSCOM 2517 4254 0 2517 1748

Fort Eustis, VA VA NERO TRADOC 2092 1143 1319 773 384

Fort Hamilton, NY NY NERO MDW 196 141 78 118 0

Fort Lee, VA VA NERO TRADOC 682 668 0 682 0

Fort McNair, MDW DC NERO MDW 146 116 70 76 44

Fort Meade, MD MD NERO MDW 2385 1576 538 1847 0

Fort Monmouth, NJ NJ NERO AMC 573 51 330 243 0

Fort Monroe, VA VA NERO TRADOC 45 73 0 45 0

Fort Myer, MDW DC NERO MDW 2250 1552 1537 713 840

Fort Story, VA VA NERO TRADOC 367 380 0 367 0

Natick Laboratory MA NERO AMC 52 0 0 52 0

Rock Island Arsenal IL NWRO AMC 0 5 0 0 0

USMA, West Point, NY NY NERO USMA 244 207 0 244 0

Walter Reed AMC, DC DC NERO MEDCOM 682 494 218 464 0

Fort Carson, CO CO NWRO FORSCOM 5877 4210 2418 3459 752

Fort Leavenworth, KS KS NWRO TRADOC 493 274 235 258 24

Fort Leonard Wood, MO MO NWRO TRADOC 536 785 520 16 840

Fort Lewis, WA WA NWRO FORSCOM 9607 6032 6146 3461 2574

Fort Riley, KS KS NWRO FORSCOM 5210 3726 2777 2433 1288
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INSTALLATION NAME State 
IMA 

Region MACOM
Existing 
Spaces 

Required 
Spaces 

Inadequate 
Spaces 

Adequate 
Spaces 

Planned Project 
Spaces 

Selfridge MI NWRO AMC 80 24 0 80 0

Fort Richardson, AK AK PARO USARPAC 1616 619 1273 343 348

Fort Shafter, HI HI PARO USARPAC 381 342 80 301 144

Fort Wainwright, AK AK PARO USARPAC 2373 1613 1438 935 576

Japan JN PARO USARPAC 432 490 0 432 0

Schofield Barracks, HI HI PARO USARPAC 4559 4729 1886 2673 2276

Fort Benning, GA GA SERO TRADOC 3430 3524 853 2577 1054

Fort Bragg, NC NC SERO FORSCOM 16413 14457 6983 9430 4996

Fort Buchanan, PR PR SERO USARSO 39 135 0 39  

Fort Campbell, KY KY SERO FORSCOM 8237 7608 2974 5263 2340

Fort Gordon, GA GA SERO TRADOC 1748 1320 351 1397 0

Fort Jackson, SC SC SERO TRADOC 968 631 119 849 0

Fort Knox, KY KY SERO TRADOC 2124 1101 986 1138 0

Fort McPherson, GA GA SERO FORSCOM 280 159 0 280 0

Fort Rucker, AL AL SERO TRADOC 1128 486 452 676 0

Fort Stewart, GA GA SERO FORSCOM 4907 5193 0 4907 336

Hunter Army Airfield, GA GA SERO FORSCOM 2380 1529 1694 686 840

Qatar QA SERO 3rd Army 0 0 0 0 0

Redstone Arsenal, AL AL SERO AMC 480 86 340 140 0

Fort Bliss, TX TX SWRO TRADOC 3776 2936 247 3529 0

Fort Hood, TX TX SWRO FORSCOM 14163 13542 2665 11498 1927

Fort Huachuca, AZ AZ SWRO TRADOC 720 943 0 720 240

Fort Irwin and NTC, CA CA SWRO FORSCOM 1502 1479 118 1384 96

Fort Polk, LA LA SWRO FORSCOM 4542 2859 1858 2684 184

Fort Sam Houston, TX TX SWRO MEDCOM 2097 1081 1109 988 0

Fort Sill, OK OK SWRO TRADOC 2754 2785 0 2754 0

Presidio of Monterey, CA CA SWRO TRADOC 1791 712 1653 138 630

Yuma Proving Ground AZ SWRO ATEC 59 18 0 59 0

Total       194,542 164,109 78,246 116,296 52,387
 

• Planned Spaces = FY03-FY10 

• Existing Spaces = Inventory at end of FY02 

• May not include all locations with less than 100 spaces 

• Includes projects beyond the FY04-09 POM cycle. 
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Figure F-2a: Adequate Inventory Distribution at End of FY2003
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Figure F-2b:  Adequate Inventory Distribution by Geographic Region
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Figure F-3: Percent of Inventory by Location
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Figure F-4 Distribution of Current Inventory by Region
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Figure F-5 Distribution of Current Inventory by MACOM
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APPENDIX G-Abbreviations and Definitions 

 
AST: Advanced Skills Training. It is Army 
Training following Soldier's award of initial 
military occupational specialty.   

 
ACSIM:  Assistant Chief of Staff for Installation 
Management.  

  
BDE:  Brigade. AIT:  Advanced Individual Training. 
  
BMP:  Barracks Master Plan for permanent 
party barracks modernization program. 

AMC:  U.S. Army Material Command. 

        * Army location (base, station) 

 
ARNG:  U.S Army National Guard.  

BN:  Battalion.  
ASIP:  Army Stationing and Installation Plan:  
An official document that provides the current 
and projected (6 years) authorized force 
structure by location.  This data supports 
planning and programming at each Army base.  
The ASIP uses existing Army force structure 
documents (Modified Table of Organization 
and Equipment [MTOE] and Table of 
Distribution Allowance [TOA]) with installation 
input for 'Non-Army Tenants.'  ASIP population 
data is used by RPLANS as the basis for 
calculating facility allowances by FCG for an 
installation.  Population is associated to the 
physical location of the unit.  Derivative units 
within each parent are associated to the base 
where they are assigned, not the location of 
the parent unit.  ASIP data includes: 

 
BOD:  Beneficial Occupancy Date. 
 
Budget Year:  Precedes the program year in 
which funds are made available for 
construction and follows the design year.  It is 
the year in which the Army defends the Military 
Construction Program before OSD, OMB, and 
the Congress, and the year final design is to be 
substantially completed.  For example, in FY 
90, the budget year is FY 91. 
 
BUP:  Barracks Upgrade Program.  The OMA 
funded portion of the Barracks Modernization 
Program for the design and renovation of 
existing assets.  
 
COF:  Company Operations Facility.  

        * Unit Identification Code (UIC) 
Construction:  The erection, installation, or 
assembly of a new facility.  The addition, 
expansion, extension, alteration, conversion, or 
replacement of an existing facility.  Installed 
equipment made part of a facility, related site 
preparation, excavation, filling, landscaping, or 
other land improvements. 

        * Type Unit (TDA, MTOE, students, 
contractors, other services, etc) 
        * Composition (Active, USAR, NG) 
        * Strength Category (military, civilian) 

        * Army Branch 
        *MACOM of Assignment 
    * Fiscal Year  
   * Source Document Code Contingency: Contingency is a reserve of 

funds set aside to pay for unexpected site 
conditions or changes necessary to complete 
the project.   

 
The ASIP is produced annually (usually in 
September) following the force structure lock. 
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FY:  Fiscal year. Conversion:  A change to the interior or 
exterior facility arrangements so that the facility 
may be used for a new purpose.  This includes 
installed equipment made part of an existing 
facility.  Results in a change of the facility 
category code (CATCODE). 

 
FYDP:  Future Year Defense Plan.  
 

 
COSCOM:  Corps Support Command . 
 

 

 

 

 

GSF:  Gross Square Foot. 

HN:  Host Nation. 
 
HQDA:  Headquarters, Department of the 
Army. DA:  Department of the Army. 

  
HSC:  U.S. Army Health Services Command. DEERS:  Defense Eligibility and Enrollment 

Reporting System (DoD).  
IMA:  Installation Management Agency, HQDA, 
OACSIM. 

 
Demolition Costs:  Those costs required to 
demolish the building and dispose of the 
debris.  These costs may also include 
hazardous material abatement where required.  
Demolition costs are highly volatile in that 
disposal fees and recycle. 

 
Inadequate Barracks:  The Army considers 
barracks that do not meet the “1+1 or 
equivalent” standard as inadequate.  This 
includes un-renovated VOLAR era constructed 
barracks, gang-latrines, Quonset Huts, This 
1+1 or equivalent includes interim 1+1 
standard, 2+2 designs housing one Soldier per 
room and Korea. 

 
DFAS:  Defense Finance and Accounting 
System. 
 
DISCOM:  Division Support Command. 

INSCOM:  U.S. Army Intelligence & Security 
Command.  Disposition Code:  IFS Planned Disposition 

Code is used to indicate a facility that has been 
identified for future disposal, replacement, 
planned future use, or rehabilitation.  See DA 
Pam 405-45. 

 
Installation:  A fixed location together with its 
land, buildings, structures, utilities, and 
improvements that is controlled and/or used by 
DoD elements.  

DoD:  Department of Defense.  
ISC:  U.S. Army Command Information 
Systems Command.  

 
DPW:  Director of Public Works. 

  
ISR Infrastructure:  This part of the 
Installation Status Report (ISR) provides an 
evaluation of the facilities, infrastructure and 
utility systems on an installation.  It assesses 
both the quality and quantity of infrastructure 
components and provides estimated costs to 
sustain and improve the installation's current 
infrastructure, in addition to buying-out any 
facility deficits. 

EMCS:  Energy Monitoring and Control 
System. 
 
EURO:  European Regional Office, 
Headquarters at Heidelberg, Germany. 

EUSA:  Eighth U.S. Army or 8th US Army. 
 
FORSCOM:  U.S. Army Forces Command. 
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KORO:  Korea Regional Office, Headquarters 
at Seoul, Korea. 
 

 

 

 

 

OMA or O&MA:  Operations and Maintenance, 
Army. 

MACOM:   Major Command.  
OMB:  Office of Management and Budget.  

MCA:  Military Construction, Army.  
OSD:  Office of the Secretary of Defense.  

MCP:  Military Construction Program.  
PACES:  Parametric Cost Engineering 
System.  

 
MDEP:  Military Decision Package. 

  
PARO:  Pacific Regional Office, Headquarters 
at Honolulu, HI. 

MDW:  Military District of Washington. 

MTMC:  Military Traffic Management 
Command. PIK:  Payment-in-Kind, a form of U.S. residual 

value.  Also called Host Nation funding.   
NCO:  Non-Commissioned Officer (Sergeant 
through Command Sergeant’s Major).  

 
Planning, Programming, Budgeting, and 
Execution System (PPBES):  An integrated 
system that establishes, maintains, and revises 
the Future-Year Defense Program (FYDP) and 
the DoD budget. 

 
NERO:  Northeast Regional Office, 
Headquarters at Fort Monroe, VA. 
 
Net living/sleeping room area: The clear area 
allocated for an individual’s use including bed 
and desk space, interior room circulation space 
(excluding bathrooms, closets, service area, 
and general circulation) and access to the 
room. 

 
President's Budget (PresBud): Budgeting is 
the final phase in the PPBES cycle.  The 
budget expresses the financial requirements 
necessary to support approved programs that 
were developed during the preceding phases 
of planning and programming.  It is through the 
budget that planning and programming are 
translated into annual funding requirements.  
The budgeting phase is completed when the 
President sends the budget (with DoD input) to 
Congress. 

 
New Construction Costs:  The cost to 
construct a facility to meet a shortage of 
permanent and semi-permanent facilities 
against requirements.   

NSF:  Net Square Feet.  
Program Objective Memorandum (POM):  A 
formal document submitted to OSD containing 
the Army proposals for resource allocation in 
consonance with program guidance.  The POM 
describes all aspects of Army programs to 
increase the operational readiness of the Army.  
It highlights forces, manpower, and materiel 
acquisition and also addresses the equipment 
distribution and logistics support required to 
meet the strategy and objectives specified by 
the Secretary of Defense. 

 
NSM:  Net Square Meter. 
 
NWRO:  Northwest Regional Office, 
Headquarters at  Rock Island, IL. 
 
OACSIM:  Office of the Assistant Chief of Staff 
for Installation Management. 
 
OEMA:  Office of Economic Manpower and 
Analysis. 
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and to the Congress, for maintenance of 
facilities inventories for each service, for 
MILCON validation, and for response to 
stationing and master planning proposals.  An 
installation’s real property inventory is 
documented in its IFS, which is the basis for 
semi-annual updates to HQIFS. 
 
Renovation:  Restoration of a real property 
facility to such a condition that it may be 
effectively used for its designed purpose.  
Renovation may be overhaul, reprocessing, or 
replacement of deteriorated components, 
parts, or materials. 

 

Supporting Facilities:  Supporting facilities 
are those areas of work outside the five-foot 
line of the building pertinent to the construction 

SF or  ft2 :  Square Foot, equals 0.0929 m2.  
 
SIOH-Supervision Inspection & Overhead: 
SIOH is the cost to manage the project, 
typically by the U.S. Army Corps of Engineers 
(USACE).    
 
SM or m2:  Square Meter. 
 
SRM:  Sustainment, restoration and 
modernization can be MCA or OMA funds.   In 
very general terms, SRM replaces the term 
Real Property Maintenance (RPM).  SRM 
applies to all real property regardless of 
appropriation.  Sustainment maintains facilities 
in the current condition and includes regularly 
scheduled adjustments and inspections, 
preventative maintenance tasks, and 
emergency response for minor repairs.  It also 
includes major repairs or replacement of facility 
components that are expected to occur 
periodically throughout the life of facilities.  
Restoration and modernization improves 
facilities and are accomplished primarily with 
Military Construction (MILCON) but can be 
done with O&M funding depending on the 
amount of new construction work in the project.  
BUP is considered part of the RM piece of 
SRM.  A benefit of the term SRM is to link the 
need to fully fund sustainment (O&M) with the 
need to restore and modernize (both O&M and 
MILCON) facilities.   The Resource 
Management community refers to what was 
formerly called RPM as SRM in their budget 
programming documents (even though the bulk 
of the acronym, restoration and modernization, 
is probably going to be funded with MILCON).  
OSD uses the term S/RM to refer to the entire 
spectrum of sustainment, restoration and 
modernization (referring to O&M and MILCON 
funding pieces).   

Renovation Cost Estimates:  Under current 
guidance, only barracks buildings in a barracks 
complex are being considered for renovation.  
Other complex supporting facilities may be 
planned for as new construction. Renovation 
cost estimates are generated using the 
PACES, an Air Force developed cost 
estimating program which uses the USACE 
Unit Price Book (UPB) as its pricing source. 
The goal is to accommodate the “1+1” module 
layout within the building in a way that 
minimizes the impact to the existing structure 
in an attempt to reduce renovation costs.   
 
Residual Value:  Negotiated value of U.S. 
improvements to over seas facilities when 
returned to Host Nation. 
 
RPLANS:  Real Property Planning and 
Analysis System:  Real Property Planning and 
Analysis System (RPLANS) is an automated 
master-planning tool that calculates peacetime 
facility allowances by location using the official 
force structure lock and space planning criteria.  
This is the official requirements generator for 
barracks facilities in the Army.   
 

 SCB:  Soldier Community Building. 
 
SERO:  Southeast Regional Office, 
Headquarters at Fort McPherson, GA. 
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of a new facility.  This includes utilities, 
pavements, and related site-work.   

SWRO:  Southwest Regional Office, 
Headquarters at Fort Sam Houston, TX. 
 
TDY:  Temporary Duty.  
 
TRADOC:  U.S. Army Training & Doctrine. 
 
UEPH:  Unaccompanied Enlisted Personnel 
Housing, also called barracks. 
 
UPB:  Unit Price Book.  
 

 

 

 

USACE:   U.S. Army Corps of Engineers.  
 
USAESCH:  U.S. Army Engineering and 
Support Center Huntsville, AL. 
 
USAR:  U.S. Army Reserve. 
 
USARC:  U.S. Army Reserve Command. 
 
USAREUR:  U.S. Army Europe and Seventh 
Army.  

USARPAC:  U.S. Army Pacific.  
 
USASOC:  U.S. Army Special Operations 
Command. 
 
USMA:  U.S. Military Academy, West Point 
 
VOLAR:  Volunteer Army.  Usually used in 
terms of describing the barracks inventory built 
in the 1970-80s timeframe.   
 
WBRP:  Whole Barracks Renewal Program 

1+1 Barracks or equivalent: The Army 
considers barracks building modules 
constructed or renovated to a maximum of 183 
net SF to accommodate two Soldiers in the 
ranks of Private through Specialist.  Each 
Soldier is provided a private bedroom with 

closet, and a shared bathroom and service 
area.  A Soldier in the rank of Sergeant through 
Staff Sergeant is provided the entire module.  
 
2+0 or modified 2+2 Barracks:  The Army 
considers this as a 180 net SF room with a 
bathroom and two built-in closet spaces to 
accommodate two Soldiers in the ranks of 
Private through Specialist or one Sergeant-
Staff Sergeant.  Soldiers share one bedroom 
and one bathroom.  At the request of the 
Commander, Eighth US Army, the Secretary of 
the Army approved a request to use the 2+0 
module for the remainder of their barracks in 
Korea.   
 
2+2 Barracks:  The Army considers a barracks 
building constructed in the mid-to-late 1980s to 
the 2+2 standard, adequate for housing one 
permanent party Soldier per 2+2 room.  If 
these facilities require sustainment 
renovations, they will be funded with local or 
IMA SRM OMA funding.   No funding for 
renovation or replacement is included as part 
of the Barracks Modernization Program.  
 
Additional definitions and abbreviations:  
The first edition of the Army Barracks Master 
Plan (2002) contains an extended appendix for 
definitions and abbreviations (appendix G), can 
be accessed through the following URL: 

http://housing.army.mil/uph_plan.htm 
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APPENDIX H - Assumptions 

 
General Assumptions:
 

• As of end of FY04 Funding (as of 
amended FY04 PresBud)  

 
-Soldier Housing Requirement:  
141,200   
 
-Spaces Requirement:  164,700 

 
• Includes PCS Student barracks, 

IAW AR 210-50.  
 
• Incorporates loss of FY 2002 and 

FY 2003 BUP and includes actual 
FY 2002 and anticipated FY 2003 
MACOM OMA-funded projects 
formally identified as BUP.  

 
• Requirements are based on the 

FY2002 Army Stationing and 
Installation Plan(ASIP) for 
FY2007, with unaccompanied 
factors based on DoD Eligibility 
and Enrollment Reporting System 
DEERS data (single without 
dependents) as of June 2001.  
Requirements will be updated 
annually in the POM updates.  
Unaccompanied rates are 
installation averages.  Individual 
units may experience significantly 
different rates.   
 

• Single Soldiers in ranks of Private 
through Sergeant (E1-E5) 
reported living off-post in the U.S. 
by the Office of Economic 
Manpower and Analysis (OEMA) 
are adequately housed, and that 
the number in the autumn of 

1997 is a reasonable projection 
for the future.  Off-post data was 
derived from Defense Finance 
and Accounting Service (DFAS) 
records.  

• The basic planning element is the 
brigade.  UEPH barracks will be 
grouped to foster unit cohesion at 
the brigade level and to provide 
for a comprehensive brigade 
community. 

 
• ADA Compliance:  UEPH 

barracks are designed for use by 
able-bodied Soldiers only; 
therefore, barracks and COFs will 
not be designed for the physically 
handicapped.  Headquarters 
buildings and DFACs need to 
meet physically handicapped 
requirements to accommodate 
civilian staff and visitor.  

U.S. Guidance and Assumptions 
 

•  Program for 50% of the Staff 
Sergeant (E6) requirement. 

 
• There is no programming for 

installations with a requirement of 
less than 100 spaces for 
permanent party Soldiers.   

 
• Where barracks are replaced or 

constructed under the MCA-
funded WBRP, DFAC, COFs, 

 

 

 

 

-Percent complete:  80% 

 
• The permanent party requirement 

includes Soldiers attending 
advanced skills training (AST) on 
permanent change of station 
orders.   
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and battalion and brigade 
headquarters may be provided as 
required by the ASIP. 

 
• Except for special situations 

documented in the Barracks 
Assessment, additional facilities 
will not be programmed in 
association with barracks that are 
not replaced or new construction. 

 

Europe Guidance and Assumptions
 

• Repair gang latrine barracks with 
OMA (BUP) where building 
systems are failed or failing.  
Repair gang latrine barracks with 
MCA only where BUP repair 
funds cannot be used. 

 
• “1-2-3” type barracks are 

equivalent to VOLAR type 
barracks in other region and are 
modernized with BUP funds. 

 

 
• All unaccompanied Privates to 

Staff Sergeants are housed in 
barracks. 

• Soldiers on "All Others" Tours, as 
defined in AR 210-50, p. 157, will 
be  

programmed for barracks when 
HQ,USAREUR provides validation of 
requirement by location and grade. 

Korea Guidance and Assumptions: 

• Renovate or construct to a 
modified 2+2 standard.  COFs, 
Battalion and Brigade 
headquarters, associated utilities 
may be included on a case-by-
case basis.  Requirements are 
based on the ASIP for Privates 
through Command Sergeants 
Major, less existing or 
programmed Family Housing 
inventory for Enlisted Personnel. 

 
Original Barracks Assessment 
Survey Assumptions (1998-1999): 
 

• Baseline Survey:  During 1998-
1999, an assessment of the 
physical condition of barracks 
was completed by ACSIM in joint 
effort with our private sector 
partners, 3D-International and 
Avila Government Services.  This 
included on-site surveys of 
existing facilities and contained 
all parametric cost estimates for 
revitalization and replacement 
alternatives for Army installations 
worldwide using the standards 
established as the Army’s 
Barracks 1+1 Barracks Complex 
criteria for living quarters 
barracks, other administrative 
facilities and quality of life 
amenities (such as additional 
parking, landscaping and 
recreational areas).  Technical 
support services provided by our 
private sector partner assisted 
the Army in refining their barracks 
requirements for improvement 

• Barracks with gang latrines 
should be upgraded or replaced 
with MCA funds.  There will be 
exceptions for certain historic 
barracks which can be renovated 
with BUP OMA. 

 
 

 

 

 

• Company administrative facilities 
may be upgraded when part of a 
barracks building, or may be 
included in new construction 
projects. 
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and replacement programs.  
Solution sets identifying whether 
to renovate, replace or house as 
is were established and briefed to 
the installation personnel.  Site 
surveys were also included and 
assisted in identifying new land or 
the demolition of existing facilities 
to facilitate the new construction 
requirements.  These 
assessments also documented 
deficiencies of existing facilities 
compared to the Army’s 
standards for the Whole Barracks 
Renewal or Barracks Upgrade 
Programs based on evaluation of 
the condition of building 
components.  It also verified the 
current inventory of barracks 
spaces in a consistent, uniform 
manner and provided costs for 
the Army to decide whether to 
improve or replace existing 
barracks. 

  
 

-Use the Army’s WBRP and BUP 
design standards in generating 
cost estimates.  Headquarters, 
USACE provided the design 
standards. 

 
-Renovate gang latrine barracks 
that have potential for greater 
cost savings.  Approach involved 
minimizing the relocation of 
interior walls during renovation. 

 

 

-Provide cost estimates for 
building systems renovations for 
barracks that have had rooms, 

but not building systems, 
renovated. 
 
-Displaced admin functions in 
renovated barracks will be 
replaced with new construction.  
Location of these admin facilities 
will be such that unit cohesion 
within the battalion level is 
maintained. 

-Soldier Community Building 
functions will be provided for in 
renovated barracks, based on the 
WBRP criteria.  This eliminates 
the need to construct SCB 
buildings for renovation projects. 
 
-Assume 2+2 barracks will 
eventually be assigned as 1+1 for 
programming purposes. 
 
-Use installation design guides 
for exterior finishes. 

-Use the ‘barracks complex’ 
approach in developing solutions 
to barracks requirements. 
 

 
-Develop parametric cost 
estimates for both new 
construction and renovation for 
each solution sets. Use July 2000 
as mid-point of construction.  
 
-Use the Army’s newest space 
requirement information, in 
developing solution sets for 
barracks requirements.  Update 
annually as RPLAN data is 
issued.  

 

 

 
To provide feasible solutions to 
installations barracks requirements, 
the following assumptions were 
made:

-No space requirements will be 
programmed for Reserve Unit 
Annual Training. 
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-All pre-1978 buildings are 
assumed to have lead-based 
paint, and removal costs are 
included in the renovation cost 
estimates. 
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APPENDIX I - Standards 
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Revised Army Barracks Construction Criteria – May 2003 
 

Item Previous Criteria New Criteria 

Barracks and Support Spaces, 
Gross Area - Includes Soldier 
Community Facilities 

Max 34 SM (366 SF) per space, or 
max 36 SM (388 SF) for barracks over 
3-stories, or to meet site-specific 
requirements. 

No change (limits set by Office of 
the Secretary of Defense) 

Barracks Room, Net Area 

Garrison Cmdr discretion: 
Max 17 SM (183 SF) 
Min 13 SM (140 SF) except for Korea 
Modified 2+0 (8.4 SM or 90 SF) 

No change (upper limit set by 
Office of the Secretary of Defense)

Barracks Module, Gross Area 
Limited only by OSD cap on total 
gross area (34 or 36 SM per space) 

Module Configuration 

Garrison Commander discretion to 
select private modules (for any rank) 
or 2, 3, or 4–bedroom modules. 

2-bedroom module with a 
kitchen and one bathroom.  
Module will be designated as 1+1 
Enhanced (1+1E).  

Soldier Community Building 
(SCB) Downsize or delete 

Integrate community functions 
into barracks buildings. 

Cooking Facilities in each 
Barracks Module 

Add a stove or cook top (optional 
outside U.S.), or design to make it 
easy to add in the future 

Stove or cook top, and a 
microwave oven required in each 
1+1E module.  With a cook top, 
provide convection microwave.  

Barracks Room Closet, Net 
Area 

U.S. - Approx 3 SM (32 SF) 
Outside U.S. – Max 2 SM with 
separate bulk storage, or max 3 SM if 
bulk storage in closet No change 

Bulk Storage (personal) 

U.S. – Delete (replaced by larger 
closet)  
Outside U.S. – Garrison Commander 
discretion No change 

Laundries 

Garrison Commander discretion to 
locate in each module, each floor, 
each barracks, or SCB 

Provide a washer and dryer in 
each module, or shared 
laundries with at least one per 
floor. 

Garrison Commander discretion to 
select needed functions and locations No change 

Garrison Commander discretion to 
make similar to private sector housing

No change.  Building configurations 
can include mid-rise, low-rise, 
garden apartments, town homes, 

Module Access No change 

Technical Design Criteria and 
Standards 

Industry standards except where 
military standards are required to 
meet specific operational needs 

No change.  Use appropriate 
methods and materials for 
occupancy to achieve economy. 

Acquisition Method 

Maximize use of design-build and 
explore other alternative acquisition 
procedures such as privatization 

No change 

Other support functions: CQ 
desk, lobby, activity rooms, 
mailroom, vending, pay 
telephones, mud room, etc 

Configuration and Exterior 
Appearance 

New barracks shall not have windows 
opening to an exterior corridor 
(balcony) or landing 

No change 
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GUIDANCE 

:  These revised criteria apply to new MCA-funded barracks, starting with FY 
2005.  The criteria can also be used for new barracks added by Congress to the FY 2004 
MCA program, if practical.  Barracks renovations starting in FY 2004 should also strive to 
incorporate the new criteria to the maximum extent feasible.  
 
Barracks and Support Spaces, Area:  There is no change in the overall gross area limits of 
the barracks and support areas (including soldier community functions) established by Sec 
Def memo of 6 November 1995. 
 
Barracks Room, Area:  There is no change in the maximum room area of 17 SM (183 SF) 
per Dep Sec Def memo of 25 June 2001.  Also, the Army minimum remains unchanged at 
13 SM (140 SF). 

:  There continues to be no limitation on the size of the module per 
Dep Sec Def memo of 25 June 2001. 
 
Module Configuration:  The main reason for this revised guidance is to establish the two-
bedroom / one bath (1+1) module as the standard configuration throughout the Army for 
new construction.  The only exception is in Korea, which has a Sec Army waiver to 
construct modified 2+2 modules. 
 
Since the VCSA issued new barracks criteria by memo of 11 Jul 2002, feedback has been 
received that shows private modules are not practical because of the OSD gross area 
limits.  Additionally, private modules would double the number of bathrooms (creating a 
maintenance burden), make the goal of having laundries in each module economically 
infeasible, and impede social interaction.  Private modules also would allow no distinction 
between the type of housing offered to a Private or Staff Sergeant.  Whereas with a 1+1 
module, the entire module is programmed for a NCO (from a construction standard 
perspective). 
 

The two-bedroom / one bath module with the larger rooms and closets will be designated 
as a 1+1E module (for enhanced) to differentiate it between the original 1+1 module. 

Soldier Community Building (SCB):  Since these criteria revisions eliminate the option for a 
central laundry for multiple barracks buildings, a separate soldier community building is no 

 
 
Applicability

 
Barracks Module, Area

The four-bedroom module is also no longer an authorized option largely because of 
feedback that it would be a step backward in terms of privacy.  While the module does offer 
the advantage of a larger shared area with a kitchen and laundry, there are concerns that it 
would be used effectively based on experience in the past with multiple bedroom VOLAR 
modules.  Also, only a limited number of building configurations can accommodate four-
bedroom modules. 
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longer authorized.  Accordingly, communal functions should be integrated into the barracks 
buildings, and minimized to free up more personal space. 
 
Cooking Facilities:  All new or renovated 1+1 barracks modules shall either have a stove or 
cook top in each barracks module, along with a microwave oven.  If a cook top is provided, 
then the microwave oven needs to be capable of convection cooking.  The preferred 
configuration includes a combination microwave oven / range hood (ducted to the outside) 
above the stove or cook top. 
 
Bulk Storage & Barracks Room Closets:  There is no change to the 11 Jul 02 VCSA 
criteria. 
 
Laundries:  A central laundry for multiple barracks buildings is no longer authorized.  The 
preference is to have a full size washer and dryer in each 1+1 module.  If not practical, then 
each barracks building shall have at least one shared laundry per floor.  
 
Other Barracks Support Functions:  There is no change to the 11 Jul 02 VCSA criteria.   

Module Access:  The previous criteria need reemphasis.  New barracks designs can use 
any type of module access found on private sector, long term rental housing such as 
interior corridors, interior breezeways, central stairwells (garden apartments), ground level 
walk-up entrances, etc.  Exterior wrap-around balconies are not authorized, as well as any 
other configuration that has barracks windows opening to corridors or stairwell landings.  
This limitation is required to avoid comprising privacy, physical security, command & 
control, and anti-terrorism/force protection. 
 
Technical Design Criteria and Standards:  There is no change to the 11 Jul 02 VCSA 
criteria.   
 
Acquisition Method:  There is no change to the 11 Jul 02 VCSA criteria.

 

 
 
 
 

Documents on Web

 
Configuration and Exterior Appearance:  There is no change to the 11 Jul 02 VCSA criteria.   
 

 – This memo can be viewed on the ACSIM Facilities & Housing 
website - http://www.hqda.army.mil/acsimweb/fd/construction/milconbar.htm 
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APPENDIX K – Modernization Timeline 

 

 
 

Table K-1 Barracks Modernization Timeline
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Adequate Spaces

164,109  
Spaces  

FY2003 (or Prior) FY2004 FY2008 FY2009 
None Camp Bonifas, KO Ansbach, GER 

Camp Carroll, KO  Camp Casey, KO Bamberg, GER 
FY2005 Camp Hovey, KO Buedingen, GER 

Camp Yongin, KO Baumholder, GER Camp Humphreys, KO Dexheim, GER 
Fort Benning, GA Camp Stanley, KO Fort Polk, LA 

Chievres, BEL Fort Richardson, AK Camp Walker, KO Yongsan, KO 
 Fort Bragg, NC  

Fort Bliss, TX FY2006 Fort Campbell, KY  
Fort Eustis, VA Fort Drum, NY  

Fort Detrick, MD Fort Stewart, GA Fort Hood, TX  
Fort Wainwright, AK Fort Leavenworth, KS  

Fort Hamilton, NY Noksan, KO Fort Leonard Wood, MO  
Wuerzburg, GER Fort Lewis, WA  

Fort Knox, KY  Fort McNair, DC  
FY2007 Fort Riley, KS  

Fort Monmouth, NJ Camp Jackson, KO Fort Shafter, HI  
Fort Carson, CO Hunter Army Airfield, GA  

Fort Rucker, AL Fort Huachuca, AZ Babenhausen, GER  
Fort Irwin and NTC, CA Kunsan Airfield, KO   

Fort Sill, OK Fort Myer, VA R-510, KO   
Fort Story, VA Giebelstadt, GER Fort Lee, VA   
Japan Grafenwoehr, GER Fort Meade, MD   
K-16 Airfield, KO Hanau, GER Darmstadt, GER   
Redstone Arsenal, AL Hohenfels, GER Heidelberg, GER   
Rock Island Arsenal, IL Kaiserslautern, GER Kitzingen, GER   
Selfridge, MI Mannheim, GER Presidio of Monterey, CA   
USMA, West Point, NY Schofield Barracks, HI Schweinfurt, GER   
Vicenza, IT Stuttgart, GER Vilseck, GER   
Walter Reed AMC, DC  Wiesbaden, GER   
Yuma Proving Ground, AZ     
       

Aberdeen Proving Grounds, MD 

Camp Castle, KO 

Carlisle Barracks, PA 

Fort Belvoir, VA 

Fort Buchanan, PR 

Fort Gordon, GA 

Fort Jackson, SC 

Fort McPherson, GA 

Fort Monroe, VA 

Fort Sam Houston, TX 
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Table K-2 Soldiers Housed to Modernization Standard by Fiscal Year
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June 2003 
 
Point of Contact: 
Suzanne M. Harrison 

703-601-0714 
DSN 329 
Suzanne.Harrison@hqda.army.mil 
 
An electronic copy of this plan is available on the internet at: 
 
http://www.hqda.army.mil/acsimweb/fd/housing/sshousingcur.htm
 
 
 
 
 
 

 

 
Avila Government Services, Inc 
225 Reinekers Lane, Suite 220 

Alexandria, VA 22314 
(703) 836-3855 

 

 

For More Information 
 
Headquarters, Department of the Army 
Assistant Chief of Staff for Installation Management 
Facilities and Housing Directorate 
ATTN:  DAIM-FDH-U 
600 Army Pentagon 
Washington, DC 20310-0600 
http://www.hqda.army.mil/acsim/homepage.shtml

Chief, Unaccompanied Personnel Housing Branch 

 

 

http://www.avilainc.net
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	SECTION 2 - INTRODUCTION


	2.1  Purpose and scope.
	
	
	Construction:  The erection, installation, or assembly of a new facility.  The addition, expansion, extension, alteration, conversion, or replacement of an existing facility.  Installed equipment made part of a facility, related site preparation, excavat



	Demolition Costs:  Those costs required to demolish the building and dispose of the debris.  These costs may also include hazardous material abatement where required.  Demolition costs are highly volatile in that disposal fees and recycle.
	
	
	New Construction Costs:  The cost to construct a facility to meet a shortage of permanent and semi-permanent facilities against requirements.



	Renovation Cost Estimates:  Under current guidance, only barracks buildings in a barracks complex are being considered for renovation.  Other complex supporting facilities may be planned for as new construction. Renovation cost estimates are generated us
	Supporting Facilities:  Supporting facilities are those areas of work outside the five-foot line of the building pertinent to the construction of a new facility.  This includes utilities, pavements, and related site-work.
	SWRO:  Southwest Regional Office, Headquarters at Fort Sam Houston, TX.
	2+2 Barracks:  The Army considers a barracks building constructed in the mid-to-late 1980s to the 2+2 standard, adequate for housing one permanent party Soldier per 2+2 room.  If these facilities require sustainment renovations, they will be funded with

	U.S. Guidance and Assumptions
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